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1 Rocky Flats Closure Project
1.G Remediation Project
1.G.A ER
1.G.A.C Industrial Zone
1GAC0B0110 HRR Update & ER Ranking 94| 22MAY00 180CT00
1GAC221000 SWB Work Plan Development 29| 22MAY00 06JUL0O
1GAC221010 SWB Review/Complile/Collect Data 345|  22MAY00 27NOV01
1GAC221020 SWB Initiate Water Balance 92| 22MAY00 160CT00
1GHEO110AE  |Final IA Char DQOs 30| 22MAY00 10JUL00
1GHEO110AK  |IA Char Risk Assessment Methodology 94| 22MAY00 180CT00
1GHEO110AN  |FYO0O IA Data Summary Report Preparation 45| 22MAY00 01AUG00
1GHEO110AR  |IA Char Data Management and Validation 91| 22MAY00 120CT00
1GHEO110AT  |IA Strategy Yearly Report 92| 22MAY00 160CT00
1GHEO111AF  |IA Char Sampling and Analysis Plan Preparation 94| 22MAY00 180CT00
1GHEO111AM  |IA Data Collection and Data Gap Analysis 92| 22MAY00 160CT00
1GHEO111AU  |IA Char Project Management 82| 22MAY00 28SEP00
1GHEUBC180 |Solicitation of Bids 11|  22MAY00 07JUNOO
1GHEUBC211 |Develop Health and Safety Plan (HSP) 15|  22MAY00 14JUNOO |
1GHEUBC330  |Conduct Preliminary Readiness Review 2| 22MAY00 23MAY00
1GHEUBC190  |Review of Proposals 3| 08JUNOO 13JUNOO u
1GHEUBC195  |HDD Contract Award 0 13JUNOO
1GHEUBC320 |Training Requirements for Subcontractor 5/ 14JUNOO 20JUNOO 1
1GHEUBC220  |Review Health & Safety Plan 2| 15JUNOO 16JUNOO 1
1GHEUBC230 |Incorp Comments into Health & Safety Plan 2| 19JUNOO 20JUNOO |
1GHEUBC270  |Incorporate Comments into IWCP 2| 21JUNOO 22JUNOO 1
1GHEUBC345  |Conduct Final Readiness Review 5/ 26JUN0O 30JUNOO I
1GHEUBC340 | Pre-Evolution Briefing 1) 03JULOO 03JUL00 |
1GHEUBC350 |HDD/EMWD - B123 22| 05JUL00 08AUG00
1GHEUBC410  |Drum IDM - B123 22| 10JuLo0 10AUG00
1GHEUBC360 | Conventional Drilling - B123 17| 13JUL0O 08AUG00
1GHEUBC390 | Conduct Lab Analysis - B123 33| 13JUL00 31AUG00
1GHEO110AP  |FYO0O IA Data Summary Agency Review 33| 02AUG00 22SEP00
1GHEUBC370  |HDD/EMWD - B886 12| 09AUG00 25AUG00
1GHEUBC380 | Conventional Drilling - B886 15| 09AUG00 30AUG00
1GHEUBC400 | Conduct Lab Analysis - B886 33| 09AUG00 28SEP00
1GHEUBC420 |Drum IDM - B886 15| 11AUG00 05SEP00
1GHEUBC430  |Develop Characterization Report 32|  22AUG00 100CT00
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1GHEO110AQ  Final FY0O IA Data Summary Report 28 30AUG00 120CT00
1GHEUBC450  |Transfer IDM to WM 3| 06SEP00 08SEP00 I
1GCPLF1000 Procure Orig Landfill Model Services Subcontract 65| 020CT00 15JANO1 .
1GCRDB1000 |PROCURE SUB/C FOR LAND CONFIGURATION WORK PLAN 63| 020CT00 11JANO1
1GKA200070 Procure Solar Pond Modeling Services Subcontract 65| 020CT00 15JANO1
1GHEUBC440 | Submit Draft Characterization Report to DOE 0 100CT00 L g
1GHEO110BG  |IA Data Management and Validation 250/  160CT00 16NOVO1
1GHE0110C1  |IA Characterization Instrumentation 250/ 160CT00 16NOVO1
1GHEO0110R1  |Remediation RSOP Annotated Outline 31| 160CT00 04DEC00
1GAC221030  |SWB Model Calibration 155/ 170CT00 20JUNOL
1GHEO110BJ  |IA Project Management 227|  170CT00 150CT01
1GACOB0120  |HRR Update & ER Ranking 259/  190CT00 10DECO1
1GHEO0110BB  |Agency Review of IA Risk Assessment Methodology 41} 190CT00 26DEC00
1GHEO111A2  |SAP DOE Review - IA Characterization 21| 190CT00 20NOV00
1GHEO0111A3  |SAP Comment Incorp - IA Characterization 6/ 21INOV00 01DECO00
1GHEO110AH  |IA Char Agency Review of SAP 39| 04DEC00 05FEBO1
1GHE0110R2  |Draft Remediation RSOP 75| 05DEC00 03APRO1
1GHEO0110BC  |Final IA Risk Assessment Methodology 29| 27DEC00 09FEBO1
1GHE674100  |SAP Preparation - IHSS Group 700-4 (B771/74) 33| 09JANO1 27FEBOL
1GCRDB1050  |LAND CONFIGURATION WORK PLAN CONTRACT AWARD 0 11JANO1 g
1GCRDB1100 |DEVELOP CONCEPTUAL LEVEL DQO'S 11|  12JANO1 29JANO1
1GCPLF1005  |Contract Award of Org Landfill Modeling Services 0 15JANO1 g
1GKA200075 Contract Award of Solar Ponds Modeling Services 0 15JANO1 g
1GCPLF1010 | Perform Org Landfill Water Balance Study 85/ 16JANOL 29MAY01
1GCPLF1015 | Org Landfil Alternative Analysis w/ cost est. 195|  16JANOL 19NOV01
1GKA200165 Perform Solar Ponds Water Balance Analysis 90| 16JANO1 05JUNO1
1GCRDB1300 |WORK PLAN DEVELOPMENT 25| 30JANO1 08MARO01
1GHEO0110AJ |A Char Final SAP 29| 06FEBO1 21MAR01
1GCPLF1020 Model Differences RMA/RFETS-Soil,Prop,Precep 64| 14FEBO1 23MAY01
1GKA200175 Model SP Differences RMA/RFETS-Soil,Prop,Precep 67| 14FEBO1 30MAY01
1GHE674102 SAP DOE Review - IHSS Group 700-4 21| 28FEBO1 02APRO1
1GCRDB1200  |EXISTING DATA COMPILATION/ASSESSMENT 26| 06MARO1 12APRO1
1GCPLF1025 Perform Org Landfill Model with UNSAT-H (Soils) 77|  15MARO1 16JULO1
1GKA200160 Perform Solar Ponds Modeling with UNSAT-H(Soils) 80| 15MARO1 19JUL01
1GHE674103 SAP Comment Incorp - IHSS Group 700-4 6| 03APRO1 10APRO1 1
1GHEO110RB  |RSOP DOE Review 21| 04APRO1 04MAY01
1GHE0110S1 | Prepare IA SAP Addenda 89| 04APROL 22AUGO1
1GHE674105 SAP Agency Review - IHSS Group 700-4 32| 11APRO1 12MAY01
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1GCRDB1330  REVIEW WORK PLAN BY KH & DOE 16 16APRO1 08MAY01
1GHE0110RC  |RSOP Comment Incorp 6/ 07MAY01 15MAY01
1GCRDB1340  |INCORP KH/DOE COMMENTS INTO WORK PLAN 15| 09MAY01 01JUNO1 1
1GHE674110 SAP Approval by Agencies - IHSS Group 700-4 0 10MAY01 g
1GHE674120 Procurement and Field Prep - IHSS Group 700-4 15|  14MAY01 05JUNO1
1GHE0110R3  |Agency Review Draft RSOP 66| 16MAYO01 20JuLol
1GCRDB1440 |CDPHE/EPA WORK PLAN REVIEW AND COMMENT INCORP 20|  04JUNO1 03JuLol
1GCRDB1500 |PREPARE HASP AND READINESS REVIEW CHKLST 20|  04JUNO1 03JuLol
1GHE674130 Contract Award - IHSS Group 700-4 0 05JUNO1 g
1GHE674140 Readiness Assessment - IHSS Group 700-4 15| 06JUNO1 28JUNO1
1GAC221040 SWB Modeling Scenarios 64| 21JUNO1 020CT01
1GHE674150 | Field Sampling, Lab Analysis - [HSS Group 700-4 77| 29JUNO1 300CT01
1GCRDB1600 |PERFORM GEOLOGIC HAZARD FIELD MAPPING 16| 05JULO1 30JuLol
1GCPLF1030 Demonstrate RFCA Attachment 10 Requirements 75| 17JuLol 12NOV01
1GHEO110R4  |Incorporate Agency Comments (RSOP) 28| 23juLol 04SEPO1
1GKA200170 Demon RFCA Attachment 10 Reqt for Solar Ponds 70, 23JjuLol 07NOV01
1GCRDB1700 |ANALYZE SLOPE STABILITY AND SEISMIC RISK 26/ 31juLol 10SEPO1
1GCRDB1800 |DEVELOP GEOMORPHIC STABILITY DESIGN CRITERIA 26/ 31juLol 10SEPO1
1GHF100300 | Planning IHSS - Group 100-3 (B111) 22| 10AUGOL 13SEPO1
1GHE0110S2 |A SAP Addenda Agency Review 50| 23AUGO01 110CT01
1GHEO110BH  |IA Strategy Yearly Report Preparation 73| 05SEP01 31DECO01
1GHEO110R5  |Support of Draft RSOP Public Review 30| 05SEP01 190CT01
1GHE0110R8  |Public Comment Period - Draft RSOP 45| 05SEPO1 190CT01
1GCRDB1900 |INCORP SITE DESC, SOIL & GEOTECH DATA INTO DRAFT 25| 11SEP01 180CT01
1GHF100302 SAP DOE Review - IHSS Group 100-3 21| 17SEP01 170CT01
1GER677100 SAP Preparation - IHSS Group 700-7 (Non-D&D) 46/ 010CTO01 12DECO01
1GHEOIDE10  |IA Sampling & Data Eval Coordination 253|  010CTO1 06NOV02
1GHE654100 SAP Preparation - IHSS Group 500-4 (Non D&D) 22| 010CTO01 01NOVO1
1GAC221050 SWB Modeling Report 36/ 030CT01 29NOV01
1GAC221070 | SWB Modeling Rpt Peer Review 149|  030CTO1 29MAY02
1GHE0110S3 Final 1A SAP Addenda 24| 150CT01 19NOVO01
1GHF100303 SAP Comment Incorp - IHSS Group 100-3 6/ 180CT01 250CT01
1GHE0110R6  |Final Remediation RSOP 43| 220CT01 31DEC01
1GHEO110R7  |RSOP Responsiveness Summary 43| 220CT01 31DEC01
1GHF100305 | SAP Agency Review - IHSS Group 100-3 32| 260CTOL 26NOVO1
1GHE674170 | Prepare Summary/NFA - IHSS Group 700-4 89| 310CTO1 22MARO02
1GHE654102 SAP DOE Review - IHSS Group 500-4 21} 02NOVO01 06DECO01
1GKA200005 | SP Project Scoping & Conceptual Cap Design Prep 189|  08NOVO1 09SEP02
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1GKA200085 Prepare SAP for Solar Ponds Char and RA 41 08NOVO01 16JANO2

1GCPLF1040  |Org Landfill Project Scope/Concept Cap Dsgn Prep 186| 13NOVO01 06SEPO02

1GCPLF1045 | Org Landfil Dec Doc Prep 199 13NOVO1 26SEP02 I

1GCPLF1035 Develop Org Landfill PAM and Field Documents 60| 20NOVO01 26FEB02

1GHF100310 Planning Complete - IHSS Group 100-3 0 26NOV01 g

1GHF100320 Procurement & Field Preparation - Group 100-3 16| 27NOV01 19DECO01

1GAC221060 | SWB Modeling Rpt Comment Resolution/Public Mtgs 120/  30NOVO1 10JUN02

1GCRDB2100 |PREPARE DRAFT REPORT 26/ 30NOVO01 11JANO2

1G10050000 |Planning IHSS - Group 100-5 (Non D&D) 22| 03DECOL 08JANO2

1G30050100 Planning - IHSS Group 300-5 (Non D&D) 41| 03DECO01 06FEB02

1G30060100 | Planning IHSS - Group 300-6 (Non D&D) 41| 03DECOL 06FEB02

1G50060100 Planning - IHSS Group 500-6 (Non D&D) 40, 03DECO01 05FEB02

1G50070100 Planning - IHSS Group 500-7 (Non D&D) 40, 03DECO01 05FEB02

1G60050100 Planning IHSS - Group 600-5 (Non D&D) 40, 03DECO01 05FEB02

1G60060100 | Planning IHSS - Group 600-6 (Non D&D) 40|  03DECOL 05FEB02

1G9AREA100  |Planning IHSS - Group 900-Area (Non D&D) 40, 03DECO01 05FEB02

1GHE654103 SAP Comment Incorp - IHSS Group 500-4 6/ 10DECO1 17DECO01

1GACOB0130  |HRR Update & ER Ranking 260/ 11DECO1 30JANO3

1GER677102 SAP DOE Review - IHSS Group 700-7 21| 13DECO01 16JANO2

1GHE674180 | Prepare Decision Document - IHSS Group 700-4 106| 14DECO1 31IMAY02

1GHE654105  |SAP Agency Review - IHSS Group 500-4 32| 18DECO1 18JANO2

1GHF100330 Contract Award - Group 100-3 0 19DECO01 g

1GHF100340 Readiness Review - Group 100-3 20| 20DECO01 23JANO2

1GHEO11BJ2  |IA Project Management 228 02JANO2 31DEC02

1G10050002 SAP DOE Review - IHSS Group 100-5 21| 09JANO2 08FEB02

1GCRDB2400  |REVIEW DRAFT REPORT BY KH & DOE 13| 14JANO2 31JANO2

1GER677103 SAP Comment Incorp - IHSS Group 700-7 6/ 17JANO2 25JAN02 1

1GHE654110 SAP Approval by Agencies - IHSS Group 500-4 0 17JANO2 g

1GKA200088 Solar Ponds SAP DOE Review - IHSS Group 000-1 21| 17JANO2 19FEB02

1GHE654120 Procurement and Field Prep - IHSS Group 500-4 10|  21JANO2 04FEB02

1GHF100350 Field Characterization - Group 100-3 12| 24JANO2 11FEB02

1GER677105 SAP Agency Review - IHSS Group 700-7 32| 26JANO2 26FEB02

1G00030100 SAP Preparation - IHSS Group 000-3 17| 29JAN02 22FEB02

1GCRDB2500  |INCORP KH/DOE COMMENTS INTO DRAFT REPORT 11|  04FEB02 19FEB02

1GHE654130 Contract Award - IHSS Group 500-4 0 04FEB02 g

1GHE654140 Readiness Assessment - IHSS Group 500-4 10|  O5FEB02 19FEB02

1G50060102 SAP DOE Review - IHSS Group 500-6 21| 06FEBO2 08MAR02

1G50070102 SAP DOE Review - IHSS Group 500-7 21| 06FEBO2 08MAR02
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1660050102 SAP DOE Review - IHSS Group 600-5 21 06FEB02 08MAR02
1660060102 SAP DOE Review - IHSS Group 600-6 21| 06FEB02 08MAR02
1G9AREA102 | SAP DOE Review - IHSS Group 900-Area 21| 06FEB02 08MAR02 ]
1G30050102 SAP DOE Review - IHSS Group 300-5 21| Q7FEB02 11MAR02
1G30060102 SAP DOE Review - IHSS Group 300-6 21| Q7FEB02 11MAR02
1G10050003 SAP Comment Incorp - IHSS Group 100-5 6| 11FEB02 19FEB02
1GHF100370 Prepare NFA - Group 100-3 62| 12FEBO02 17MAY02
1G10050005 SAP Agency Review - IHSS - Group 100-5 32| 20FEB02 23MAR02
1GCRDB2600 |REVIEW DRAFT FINAL REPORT BY EPA/CDPHE 15|  20FEB02 13MAR02
1GHE654150 Field Sampling, Lab Analysis - IHSS Group 500-4 50| 20FEBO02 07MAY02
1GKA200089 Solar Ponds SAP Comment Incorp - IHSS Grp 000-1 6| 20FEB02 27FEB02
1G00030102 SAP DOE Review - IHSS Group 000-3 21| 25FEB02 27TMAR02
1GER677110 SAP Approval by Agencies - IHSS Group 700-7 0 26FEB02 g
1GER677120 Procurement and Field Prep - IHSS Group 700-7 16| 27FEB02 22MAR02
1GKA200087 Solar Ponds SAP Agency Review 32| 28FEB02 31MAR02
1G50060103 SAP Comment Incorp - IHSS Group 500-6 6/ 11IMAR02 19MAR02 1
1G50070103 SAP Comment Incorp - IHSS Group 500-7 6/ 11IMAR02 19MAR02 1
1G60050103 SAP Comment Incorp - IHSS Group 600-5 6/ 11IMAR02 19MAR02 1
1G60060103 SAP Comment Incorp - IHSS Group 600-6 6/ 11IMAR02 19MAR02 1
1G9AREA103  |SAP Comment Incorp - IHSS Group 900-Area 6/ 11IMAR02 19MAR02 1
1G30050103 SAP Comment Incorp - IHSS Group 300-5 6| 12MAR02 20MAR02
1G30060103 SAP Comment Incorp - IHSS Group 300-6 6| 12MAR02 20MAR02
1GCRDB2780 |CONCEPTUAL DESIGN 22| 14MAR02 17APR0O2
1G50060105 SAP Agency Review - IHSS Group 500-6 32|  20MAR02 20APR02
1G50070105 SAP Agency Review - IHSS Group 500-7 32| 20MAR02 20APR02
1660050105 SAP Agency Review - IHSS Group 600-5 32|  20MAR02 20APR02
1G60060105 SAP Agency Review - IHSS Group 600-6 32|  20MAR02 20APR02
1G9AREA105  |SAP Agency Review - IHSS Group 900-Area 32| 20MAR02 20APR02
1G30050105 SAP Agency Review - IHSS Group 300-5 32| 21IMAR02 21APR02
1G30060105 SAP Agency Review - IHSS Group 300-6 32| 21MAR02 21APR02
1G10050010 Planning Complete - IHSS Group 100-5 0 22MAR02 g
1GER677130 Contract Award - IHSS Group 700-7 0 22MAR02 g
1G10050020 Procurement & Field Preparation - Group 100-5 16| 25MAR02 17APR02
1GER677140 Readiness Assessment - IHSS Group 700-7 15|  25MAR02 16APR02
1G00030103 SAP Comment Incorp - IHSS Group 000-3 6| 28MAR02 05APR02
1GKA200080 Solar Ponds SAP Approved EPA/CDHPE 0 28MAR02 g
1GKA200090 Procure Slr Pnd Char, Summary & Dec Doc Contract 50| 01APR02 17JUNO2
1GCRDB2700 |PRODUCE FINAL REPORT 10| 03APR02 17APR02
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1GHE675100 SAP Preparation - IHSS Group 700-5 (B770) 22 03APR02 06MAY02
1G00030105 SAP Agency Review - IHSS Group 000-3 32| 06APR02 07MAY02
1G10050030 Contract Award - IHSS Group 100-5 0 17APR02 g
1GCRDB2750  |LAND CONFIG DESIGN BASIS FINAL REPORT COMPLETE 0 17APR02 g
1GER677150 Field Sampling, Lab Analysis - IHSS Group 700-7 77|  17APR02 15AUG02
1G10050040 Readiness Review - Group 100-5 18| 18APR02 15MAY02
1G30050110 Planning Complete - IHSS Group 300-5 0 19APR02 g
1G50060110 Planning Complete - IHSS Group 500-6 0 19APR02 g
1G50070110 Planning Complete - IHSS Group 500-7 0 19APR02 g
1G60050110 Planning Complete - IHSS Group 600-5 0 19APR02 g
1G30050120 Field Preparation - Group 300-5 15|  22APR02 14MAY02
1G30060110 Planning Complete - IHSS Group 300-6 0 22APR02 g
1G50060120 Procurement & Field Preparation - IHSS Grp 500-6 15| 22APR02 14MAY02
1G50070120 Procurement & Field Preparation - IHSS Grp 500-7 15| 22APR02 14MAY02
1G60050120 Procurement & Field Preparation - IHSS Grp 600-5 16| 22APR02 15MAY02
1G60060110 Planning Complete - IHSS Group 600-6 0 22APR02 g
1G9AREA110  |Planning Complete - IHSS Group 900-Area 0 22APR02 g
1G30060120 Procurement & Field Preparation - Group 300-6 16| 23APR02 16MAY02
1G60060120 Procurement & Field Preparation - IHSS Grp 600-6 16| 23APR02 16MAY02
1G9AREA120  |Procurement & Field Prep - IHSS Group 900-Area 16| 23APR02 16MAY02
1GHE011S12 | Prepare IA SAP Addenda 89| 30APR02 18SEP02
1GER040100 SAP Preparation - IHSS Group 300-4 (B374) 41| 06MAY02 10JUL02
1G00030110 SAP Approval by Agencies - IHSS Group 000-3 0 07MAY02 g
1GHE675102 SAP DOE Review - IHSS Group 700-5 21| 07MAY02 10JUN0O2
1G00030120 Procurement and Field Prep - IHSS Group 000-3 34| 08MAY02 01JuL02
1GHE654170 Prepare Summary/NFA - IHSS Group 500-4 60| 08MAY02 12AUG02
1G50060130 Contract Award - IHSS Grp 500-6 0 14MAY02 g
1G50070130 Contract Award - IHSS Grp 500-7 0 14MAY02 g
1G30050140 Readiness Review - Group 300-5 20| 15MAY02 14JUN0O2
1G50060140 Readiness Review - Group 500-6 20| 15MAY02 14JUN0O2
1G50070140 Readiness Review - Group 500-7 20| 15MAY02 14JUN0O2
1G60050130 Contract Award - IHSS Grp 600-5 0 15MAY02 g
1G10050050 Field Characterization - Group 100-5 26| 16MAY02 26JUNO2
1G30060130 Contract Award - IHSS Group 300-6 0 16MAY02 g
1G60050140 Readiness Review - Group 600-5 18| 16MAY02 13JUN02
1G60060130 Contract Award - IHSS Grp 600-6 0 16MAY02 g
1G9AREA130  |Contract Award - IHSS Group 900-Area 0 16MAY02 g
1G30060140 Readiness Review - Group 300-6 19|  17MAY02 17JUN0O2
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1G60060140 Readiness Review - Group 600-6 18 17MAY02 14JUN0O2
1G9AREA140  |Readiness Review - Group 900-Area 18| 17MAY02 14JUN0O2
1GHF100380 IHSS Group 100-3 Complete 0 17MAY02 L 3
1GHE674182 Decision Document DOE Review - IHSS Group 700-4 21| 03JUNO2 03JUL02
1GCHER0150 |Complete Site Water Balance 0 10JUN0O2 g
1GHE675103 SAP Comment Incorp - IHSS Group 700-5 6/ 11JUNO2 18JUN02
1G60050150 Field Characterization - Group 600-5 26| 14JUNO2 25JUL02
1G30050150 Field Characterization - Group 300-5 26| 17JUNO2 26JUL02
1G50060150 Field Characterization - Group 500-6 26| 17JUNO2 26JUL02
1G50070150 Field Characterization - Group 500-7 26| 17JUNO2 26JUL02
1G60060150 Field Characterization - Group 600-6 26| 17JUNO2 26JUL02
1G9AREA150  |Field Characterization - Group 900-Area 26| 17JUNO2 26JUL02
1GKA200095 SP Contract Award for Char, Summary & Dec Doc 0 17JUNO2 2
1G30060150 Field Characterization - Group 300-6 26| 18JUN02 29JUL02
1GKA200000 | SP Decision Document Prep 177|  18JUN02 27MAR03
1GKA200100 Readiness Assessment - Solar Pond Field Sampling 11| 18JUNO2 03JUL02
1GHE675105 SAP Agency Review - IHSS Group 700-5 32| 19JUNO2 20JUL02
1GHE654180 | Prepare Decision Document - IHSS Group 500-4 106|  20JUNO2 09DEC02
1G10050070 Prepare NFA - Group 100-5 62| 27JUNO2 030CT02
1G00030130 Contract Award - IHSS Group 000-3 0 01JuL02 g
1G00030140 Readiness Assessment - IHSS Group 000-3 11| 02JUL02 18JUL02
1GHE674183 Decision Doc Comment Incorp - IHSS Group 700-4 6/ 08JULO2 15JUL02
1GKA200105 Solar Ponds Field Sampling and Lab Analysis 51| 08JUL02 24SEP02
1GER040102 SAP DOE Review - IHSS Group 300-4 21} 11uL02 12AUG02
1GHE674190 Dec Doc Agency Rev & Public Comm-IHSS Grp 700-4 80| 16JUL02 030CT02
1GHE675110 SAP Approval by Agencies - IHSS Group 700-5 0 18JUL02 g
1G00030150 Field Sampling, Lab Analysis - IHSS Group 000-3 57| 22JUL02 170CT02
1GHE675120 Procurement and Field Prep - IHSS Group 700-5 10|  22JUL02 05AUG02
1G60050170 Prepare NFA - Group 600-5 60| 26JUL02 290CT02
1G00020100 SAP Preparation - IHSS Group 000-2 22| 29JUL02 29AUG02
1G30050170 Prepare NFA - Group 300-5 62|  29JUL02 01NOV02
1G50060170 Prepare NFA - Group 500-6 60| 29JUL02 300CT02
1G50070170 Prepare NFA - Group 500-7 60| 29JUL02 300CT02
1G60060170 Prepare NFA - Group 600-6 60| 29JUL02 300CT02
1G9AREAL70  |Prepare NFA - Group 900-Area 60| 29JUL02 300CT02
1G30060170 Prepare NFA - Group 300-6 62| 30JUL02 04NOV02
1GHE675130 Contract Award - IHSS Group 700-5 0 05AUG02 g
1GHE675140 Readiness Assessment - IHSS Group 700-5 10|  06AUG02 20AUG02
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1GER040103 SAP Comment Incorp - IHSS Group 300-4 6  13AUG02 21AUG02
1GER677170 | Prepare Summary/NFA - IHSS Group 700-7 89| 19AUG02 09JANO3
1GHE675150 Field Sampling, Lab Analysis - IHSS Group 700-5 51| 21AUG02 07NOV02 -
1GER040105 | SAP Agency Review - IHSS Group 300-4 32| 22AUG02 22SEP02
1G00020102 SAP DOE Review - IHSS Group 000-2 21| 03SEP02 030CT02
1GCPLF1090 Procure Org Landfill Cap Design & Build Subc 37| 09SEP02 04NOV02
1GHE011S22  |IA SAP Addenda Agency Review 48|  19SEP02 05NOV02
1GER040110 SAP Approval by Agencies - IHSS Group 300-4 0 20SEPO02 g
1GER040120 Procurement and Field Prep - IHSS Group 300-4 11|  23SEP02 080CT02
1GKA200115 Prepare Solar Ponds Summary/NFA 62| 25SEP02 06JANO3
1GCPLF1047  |Org Landfill Decision Document DOE Review 21|  30SEP02 300CT02
1GER677180 | Prepare Decision Document - IHSS Group 700-7 109|  30SEP02 21MAR03
1G00040100 SAP Preparation - IHSS Group 000-4 22| 010CT02 01NOV02
1G50050100 SAP Preparation - IHSS Group 500-5 (Non D&D) 22| 010CT02 01NOV02
1G80060100 SAP Preparation - IHSS Group 800-6 (Non D&D) 40, 010CT02 03DEC02
1GER653100 SAP Preparation - IHSS Group 500-3 (B559) 33| 010CT02 19NOV02
1GHE614100 SAP Preparation - IHSS Group 100-4 (Non D&D) 22| 010CT02 01NOV02
1GHE64A100  |SAP Preparation - IHSS Group 400-10 (Non D&D) 22| 010CT02 01NOV02
1GHE664100 SAP Preparation - IHSS Group 600-4 (Non D&D) 40, 010CT02 03DEC02
1G10050080 IHSS Group 100-5 Complete 0 030CT02 L g
1GHE674200 Decision Document Approval - IHSS Group 700-4 0 030CT02 L g
1G00020103 SAP Comment Incorp - IHSS Group 000-2 6| 040CT02 140CT02
1GHE674210 | Procurement and Field Prep - IHSS Grouping 700-4 116|  040CT02 0BAPRO3
1GHEO11BH2  |IA Strategy Yearly Report Preparation 59| 070CT02 10JANO3
1GER040130 Contract Award - IHSS Group 300-4 0 080CT02 L g
1GER040140 Readiness Assessment - IHSS Group 300-4 11| 090CT02 240CT02
1GFG631100 SAP Preparation - IHSS Group 300-1 (B335) 22| 140CT02 14NOV02
1G00020105 SAP Agency Review - IHSS Group 000-2 32| 150CT02 15NOV02
1GHE651100 SAP Preparation - IHSS Group 500-1 (B552) 22| 150CT02 15NOV02
1G00030170 Prepare Summary/NFA - IHSS Group 000-3 60/ 180CT02 24JANO3
1660050180 IHSS Group 600-5 Complete 0 290CT02 4
1G50060180 IHSS Group 500-6 Complete 0 300CT02 4
1G50070180 IHSS Group 500-7 Complete 0 300CT02 4
1G60060180 IHSS Group 600-6 Complete 0 300CT02 4
1G9AREA180  |IHSS Group 900-Area Complete 0 300CT02 4
1GCPLF1048  |Org Landfill Decision Doc Comment Incorp 6| 310CT02 07NOV02
1G30050180 IHSS Group 300-5 Complete 0 01NOV02 g
1G00040102 SAP DOE Review - IHSS Group 000-4 21|  04NOV02 09DEC02
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1G30060180 IHSS Group 300-6 Complete 0 04NOV02 L3

1G50050102 SAP DOE Review - IHSS Group 500-5 21| 04NOV02 09DEC02

1GCPLF1095  |Org Landfill Cap Dsgn/Construct Contract Award 0 04NOV02 g

1GHE614102 SAP DOE Review - IHSS Group 100-4 21| 04NOV02 09DEC02

1GHE64A102 | SAP DOE Review - IHSS Group 400-10 21| 04NOV02 09DEC02

1GCPLF1100 | Org Landfill Cap Title Il/Title Ill Design 204/  05NOVO02 29SEP03

1GER673100 | SAP Preparation - IHSS Group 700-3 (B776/7) 33| 05NOV02 30DEC02

1GHE011S32 Final 1A SAP Addenda 24| 06NOV02 16DEC02

1GHEOIDE20  |IA Sampling & Data Eval Coordination 253|  07NOVO02 18DEC03

1GCPLF1050  |Org Landfill PAM Agency Review & Public Comment 41} 1INOV02 16JANO3

1GHE675170 Prepare Summary/NFA - IHSS Group 700-5 60| 1INOV02 17FEB0O3

1G00020110 SAP Approval by Agencies - IHSS Group 000-2 0 15NOV02 g

1GFG631102 SAP DOE Review - IHSS Group 300-1 21| 15NOV02 19DEC02

1G00020120 Procurement and Field Prep - IHSS Group 000-2 34| 18NOV02 14JANO3

1GHE651102 SAP DOE Review - IHSS Group 500-1 21| 18NOV02 23DEC02

1GER653102 SAP DOE Review - IHSS Group 500-3 21| 20NOV02 26DEC02

1G00030180 Prepare Decision Document - IHSS 000-3 68| 02DEC02 19MAR03

1G80060102 SAP DOE Review - IHSS Group 800-6 21| 04DEC02 08JANO3

1GHE664102 SAP DOE Review - IHSS Group 600-4 21| 04DEC02 08JANO3

1G00040103 SAP Comment Incorp - IHSS Group 000-4 6/ 10DEC02 17DEC02 1

1G50050103 SAP Comment Incorp - IHSS Group 500-5 6/ 10DEC02 17DEC02 1

1GHE614103 SAP Comment Incorp - IHSS Group 100-4 6/ 10DEC02 17DEC02 1

1GHE64A103 | SAP Comment Incorp - IHSS Group 400-10 6| 10DEC02 17DEC02 1

1GHE654182 Decision Document DOE Review - IHSS Group 500-4 21| 10DEC02 13JANO3

1GER030100 SAP Preparation - IHSS Group 300-3 (B371) 22| 17DEC02 22JANO3 u

1GFN643100 SAP Preparation - IHSS Group 400-3 (B444/447) 22| 17DEC02 22JANO3 u

1G00040105 | SAP Agency Review - IHSS Group 000-4 32| 18DEC02 18JANO3 ]

1G50050105 SAP Agency Review - IHSS Group 500-5 32| 18DEC02 18JANO3 ]

1GHE614105 SAP Agency Review - IHSS Group 100-4 32| 18DEC02 18JANO3 ]

1GHE64A105  |SAP Agency Review - IHSS Group 400-10 32| 18DEC02 18JANO3 ]

1GFG631103 SAP Comment Incorp - IHSS Group 300-1 6| 23DEC02 31DEC02

1GHE651103 SAP Comment Incorp - IHSS Group 500-1 6| 24DEC02 02JANO3

1GHE675180 Prepare Decision Document - IHSS Group 700-5 68| 26DEC02 10APRO3

1GER653103 SAP Comment Incorp - IHSS Group 500-3 6| 27DEC02 07JANO3

1GER673102 SAP DOE Review - IHSS Group 700-3 21| 31DEC02 03FEBO3

1GFG631105 SAP Agency Review - IHSS Group 300-1 32| 01JANO3 01FEBO3

1GER682100 SAP Preparation - IHSS Group 800-2 (B881) 40|  02JANO3 05MAR03

1GHEO11BJ3  |IA Project Management 228|  02JANO3 31DEC03
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1GHE651105 SAP Agency Review - IHSS Group 500-1 32 03JANO3 03FEBO3

1GKA200125 Incorp results Solar Ponds Summ/NFA into IM/IIRA 20|  07JANO3 05FEBO3

1GER653105 SAP Agency Review - IHSS Group 500-3 32|  08JANO3 08FEBO3 n

1G80060103 SAP Comment Incorp - IHSS Group 800-6 6/ 09JANO3 16JANO3

1GHE664103 SAP Comment Incorp - IHSS Group 600-4 6/ 09JANO3 16JANO3

1G00020130 Contract Award - IHSS Group 000-2 0 14JANO3 g

1GHE654183 Decision Doc Comment Incorp - IHSS Group 500-4 6/ 14JANO3 22JANO3

1G00020140 Readiness Assessment - IHSS Group 000-2 10|  15JANO3 29JANO3

1G00040110 SAP Approval by Agencies - IHSS Group 000-4 0 16JANO3 g

1G50050110 SAP Approval by Agencies - IHSS Group 500-5 0 16JANO3 g

1GCPLF1055  |Org Landfill PAM approved 0 16JANO3 g

1GHE614110 SAP Approval by Agencies - IHSS Group 100-4 0 16JANO3 g

1GHE64A110  |SAP Approval by Agencies - IHSS Group 400-10 0 16JANO3 g

1G80060105 SAP Agency Review - IHSS Group 800-6 32| 17JANO3 17FEB0O3

1GHE664105 | SAP Agency Review - IHSS Group 600-4 32| 17JANO3 17FEBO3

1G00040120 Procurement and Field Prep - IHSS Group 000-4 34| 20JANO3 11MAR03

1G50050120 Procurement and Field Prep - IHSS Group 500-5 10| 20JANO3 03FEBO3

1GCPLF1060  |Org Landfill Hot Spot Readiness Assessment 20|  20JANO3 18FEB0O3

1GHE614120 Procurement and Field Prep - IHSS Group 100-4 10| 20JANO3 03FEBO3

1GHE64A120  |Procurement and Field Prep - IHSS Group 400-10 10| 20JANO3 03FEBO3

1GER030102 | SAP DOE Review - IHSS Group 300-3 21|  23JANO3 24FEBO3

1GFN643102 | SAP DOE Review - IHSS Group 400-3 21|  23JANO3 24FEBO3

1GHE654190 Dec Doc Agency Rev & Public Comm-IHSS Grp 500-4 80| 23JANO3 12APR03

1GFB648100 SAP Preparation - IHSS Group 400-8 (B441) 22| 28JANO3 03MAR03 u

1G00020150 Field Sampling, Lab Analysis - IHSS Group 000-2 68|  30JANO3 15MAY03 L

1GFG631110 SAP Approval by Agencies - IHSS Group 300-1 0 30JANO3 L 4

1G50050130 Contract Award - IHSS Group 500-5 0 03FEBO3 L 4

1GACOB0140  |HRR Update & ER Ranking 260/  03FEB03 22MAR04

1GER691100 SAP Preparation - IHSS Group 900-1 (B991) 40| 03FEBO3 03APR03

1GFG631120 Procurement and Field Prep - IHSS Group 300-1 11| 03FEBO3 18FEB03

1GHE614130 Contract Award - IHSS Group 100-4 0 03FEBO3 L 4

1GHE64A130 | Contract Award - IHSS Group 400-10 0 03FEBO3 L 4

1GHE651110 SAP Approval by Agencies - IHSS Group 500-1 0 03FEBO3 L 4

1G50050140 Readiness Assessment - IHSS Group 500-5 20| 04FEBO3 05MAR03

1GER673103 SAP Comment Incorp - IHSS Group 700-3 6| O04FEB03 11FEB0O3

1GHE614140 Readiness Assessment - IHSS Group 100-4 11| 04FEBO3 19FEB0O3

1GHE64A140  |Readiness Assessment - IHSS Group 400-10 10| 04FEBO3 18FEB03

1GHE651120 Procurement and Field Prep - IHSS Group 500-1 10| 04FEBO3 18FEB03
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1GFT611100 SAP Preparation - IHSS Group 600-1 (B663) 22 05FEBO3 10MAR03
1GER653110 SAP Approval by Agencies - IHSS Group 500-3 0 07FEBO3 g
1GER653120 Procurement and Field Prep - IHSS Group 500-3 11| 10FEBO3 25FEBO3 1
1GER673105 SAP Agency Review - IHSS Group 700-3 32| 12FEBO3 15MAR03
1G80060110 SAP Approval by Agencies - IHSS Group 800-6 0 17FEB0O3 g
1GHE664110 SAP Approval by Agencies - IHSS Group 600-4 0 17FEB0O3 g
1G80060120 Procurement and Field Prep - IHSS Group 800-6 10| 18FEBO3 04MARO3
1GFG631130 Contract Award - IHSS Group 300-1 0 18FEB0O3 g
1GHE651130 Contract Award - IHSS Group 500-1 0 18FEB0O3 g
1GHE664120 Procurement and Field Prep - IHSS Group 600-4 10| 18FEBO3 04MAR03
1GCPLF1065 Perform Org Landfill Hot Spot Removal 30| 19FEBO3 04APR03
1GFG631140 Readiness Assessment - IHSS Group 300-1 11| 19FEBO3 06MARO3
1GHE64A150  |Field Sampling, Lab Analysis - IHSS Group 400-10 50, 19FEBO3 06MAY03
1GHE651140 Readiness Assessment - IHSS Group 500-1 10| 19FEBO3 05MAR03
1GHE614150 Field Sampling, Lab Analysis - IHSS Group 100-4 51| 20FEBO3 08MAY03
1G70080000 Planning - IHSS Group 700-8 (750 Pad) 40| 24FEBO3 24APRO3
1GER030103 SAP Comment Incorp - IHSS Group 300-3 6| 25FEB03 05MAR03
1GER653130 Contract Award - IHSS Group 500-3 0 25FEBO3 g
1GFN643103 SAP Comment Incorp - IHSS Group 400-3 6| 25FEB03 05MAR03
1GER653140 Readiness Assessment - IHSS Group 500-3 11| 26FEBO03 13MAR03
1GHE644100 SAP Preparation - IHSS Group 400-4 (B444) 22| 2TFEBO3 02APR03
1G80060130 Contract Award - IHSS Group 800-6 0 04MARO3 L 4
1GFB648102 | SAP DOE Review - IHSS Group 400-8 21| 04MARO3 03APRO3
1GHE664130 Contract Award - IHSS Group 600-4 0 04MARO3 L 4
1G80060140 Readiness Assessment - IHSS Group 800-6 20| 05MARO3 03APR03
1GHE664140 Readiness Assessment - IHSS Group 600-4 10| 05MARO3 19MAR03
1G50050150 Field Sampling, Lab Analysis - IHSS Group 500-5 35| 06MARO3 29APR03
1GER030105 | SAP Agency Review - IHSS Group 300-3 32| 06MARO3 06APRO3
1GER682102 | SAP DOE Review - IHSS Group 800-2 21| 06MARO3 07APRO3
1GFN643105 SAP Agency Review - IHSS Group 400-3 32| 06MARO3 06APR03
1GHE651150 Field Sampling, Lab Analysis - IHSS Group 500-1 50, 06MARO3 21MAY03
1GFG631150 Field Sampling, Lab Analysis - IHSS Group 300-1 50, 07MARO3 22MAY03
1G00040130 Contract Award - IHSS Group 000-4 0 11MAR03 *
1GFT611102 SAP DOE Review - IHSS Group 600-1 21| 11MARO3 10APRO3 ]
1G00040140 Readiness Assessment - IHSS Group 000-4 10| 12MARO3 26MARO3 1
1GER673110 SAP Approval by Agencies - IHSS Group 700-3 0 13MAR03 L 4
1GER653150 Field Sampling, Lab Analysis - IHSS Group 500-3 56| 17MAR03 11JUNO3
1GER673120 Procurement and Field Prep - IHSS Group 700-3 15|  17MARO3 07APR03
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1G00030182 Decision Document DOE Review - IHSS Group 000-3 21 20MARO3 21APR03

1GHE664150 Field Sampling, Lab Analysis - IHSS Group 600-4 50, 20MARO3 05JUNO3

1GER677182 Decision Document DOE Review - IHSS Group 700-7 21| 24MAR03 23APR03 n

1G00040150 Field Sampling, Lab Analysis - IHSS Group 000-4 51| 27MAR03 16JUNO3

1GFK641100 SAP Preparation - IHSS Group 400-1 (B439) 40/ 31MARO3 30MAY03

1GFK642100 SAP Preparation - IHSS Group 400-2 (B440) 22| 31IMARO3 01MAY03

1GKA200003 SP Decision Document DOE Review - IHSS Grp 000-1 21| 31IMARO3 30APR03

1GHE644102 SAP DOE Review - IHSS Group 400-4 21| 03APR03 05MAY03

1G80060150 Field Sampling, Lab Analysis - IHSS Group 800-6 35| 04APRO3 29MAY03

1GER030110 SAP Approval by Agencies - IHSS Group 300-3 0 04APR03 4

1GER691102 | SAP DOE Review - IHSS Group 900-1 21| 04APRO3 06MAY03

1GFB648103 SAP Comment Incorp - IHSS Group 400-8 6| 04APRO3 14APR0O3

1GFN643110 SAP Approval by Agencies - IHSS Group 400-3 0 04APR03 4

1GCPLF1075 Prepare Hot Spot Closeout Report 20| 07APR03 06MAY03

1GER030120 Procurement and Field Prep - IHSS Group 300-3 11| 07APRO3 22APR03

1GER673130 Contract Award - IHSS Group 700-3 0 07APR03 4

1GFN643120 Procurement and Field Prep - IHSS Group 400-3 15| 07APRO3 29APR03

1GER673140 Readiness Assessment - IHSS Group 700-3 16| 08APRO3 01MAY03

1GER682103 SAP Comment Incorp - IHSS Group 800-2 6| 08APRO3 16APR03

1GHE674220 Contract Award Action - IHSS Group 700-4 0 08APR03 g

1GHE674240 Readiness Assessment - IHSS Group 700-4 22| 09APR03 13MAY03

1GHE654200 Decision Document Approval - IHSS Group 500-4 0 10APRO3 g

1GFT611103 SAP Comment Incorp - IHSS Group 600-1 6| 14APRO3 21APR03 1

1GHEB54210 | Procurement and Field Prep - IHSS Grouping 500-4 116| 14APR03 140CT03

1GHE675182 Decision Document DOE Review - IHSS Group 700-5 21| 14APR03 14MAY03

1GFB648105 SAP Agency Review - IHSS Group 400-8 32| 15APR03 16MAY03

1GER682105 SAP Agency Review - IHSS Group 800-2 32| 17APR03 18MAY03

1G00030183 Decision Doc Comment Incorp - IHSS Group 000-3 6| 22APR03 30APR03 I

1GER030130 Contract Award - IHSS Group 300-3 0 22APR03 *

1GFT611105 SAP Agency Review - IHSS Group 600-1 32| 22APR03 23MAY03 ]

1GER030140 Readiness Assessment - IHSS Group 300-3 11| 23APR0O3 08MAY03 1

1GER677183 Decision Doc Comment Incorp - IHSS Group 700-7 6| 24APR0O3 02MAY03 I

1G70080002 SAP DOE Review - IHSS Group 700-8 21| 28APRO3 29MAY03

1GFN643130 Contract Award - IHSS Group 400-3 0 29APR03 g

1G50050170 Prepare Summary/NFA - IHSS Group 500-5 60| 30APR0O3 04AUG03

1GFN643140 Readiness Assessment - IHSS Group 400-3 16| 30APRO3 22MAY03

1G00030190 Dec Doc Agency Review & Public Comm - [HSS 000-3 80| 01MAY03 19JUL03

1GER164100 SAP Preparation - IHSS Group 800-5 (B887) 40/ 01MAY03 02JUL03
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1GKA200004 SP Decision Doc Comment Incorp - IHSS Grp 000-1 6  01MAY03 08MAY03 [
1GER673150 Field Sampling, Lab Analysis - IHSS Group 700-3 74| 02MAY03 27AUG03
1GFK642102 | SAP DOE Review - IHSS Group 400-2 21| 02MAY03 04JUNO3 ]
1GER677190 Dec Doc Agency Rev & Public Comm-IHSS Grp 700-7 80| 03MAY03 21JUL03
1GCPLF1080  |Submit Hot Spot Closeout Report to Agencies 0 06MAY03 L 4
1GHE644103 SAP Comment Incorp - IHSS Group 400-4 6/ 06MAY03 14MAY03 l
1GER691103 SAP Comment Incorp - IHSS Group 900-1 6| 07MAY03 15MAY03
1GHE64A170  |Prepare Summary/NFA - IHSS Group 400-10 60| 07MAY03 11AUG03
1GKA200002 SP Dec Doc Agency Rev & Public Comment 80| 09MAY03 27JUL03
1GHE614170 Prepare Summary/NFA - IHSS Group 100-4 62| 12MAY03 18AUG03
1GHE674250  |Remedial Action - IHSS Group 700-4 114  14MAY03 11INOV03
1GHE644105 | SAP Agency Review - IHSS Group 400-4 32|  15MAY03 15JUNO3
1GHE675183 Decision Doc Comment Incorp - IHSS Group 700-5 6/ 15MAY03 22MAY03
1G00020170 Prepare Summary/NFA - IHSS Group 000-2 60| 16MAY03 20AUG03
1GER682110 SAP Approval by Agencies - IHSS Group 800-2 0 16MAY03 4
1GER691105 SAP Agency Review - IHSS Group 900-1 32| 16MAY03 16JUNO3
1GFB648110 SAP Approval by Agencies - IHSS Group 400-8 0 16MAY03 4
1GHE646100 | SAP Preparation-IHSS Group 400-6 (439/40/4/7/60) 22| 16MAY03 19JUNO3
1GER682120 Procurement and Field Prep - IHSS Group 800-2 10| 19MAY03 03JUNO3
1GFB648120 Procurement and Field Prep - IHSS Group 400-8 10| 19MAY03 03JUNO3
1GFT611110 SAP Approval by Agencies - IHSS Group 600-1 0 22MAY03 g
1GHEO11S13  |Prepare IA SAP Addenda 89| 22MAY03 130CT03
1GHE651170 Prepare Summary/NFA - IHSS Group 500-1 62| 22MAY03 28AUG03
1GHE675190 Dec Doc Agency Rev & Public Comm-IHSS Grp 700-5 80| 23MAY03 10AUG03
1GFG631170 Prepare Summary/NFA - IHSS Group 300-1 61| 27MAY03 28AUG03
1GFN643150 Field Sampling, Lab Analysis - IHSS Group 400-3 74| 27MAY03 19SEP03
1GFT611120 Procurement and Field Prep - IHSS Group 600-1 10| 27MAY03 10JUNO3
1G70080003 SAP Comment Incorp - IHSS Group 700-8 6/ 30MAY03 09JUNO3
1G80060170 Prepare Summary/NFA - IHSS Group 800-6 60| 30MAY03 03SEPO3
1GFK641102 SAP DOE Review - IHSS Group 400-1 21| 02JUNO3 02JUL03 ]
1GER682130 Contract Award - IHSS Group 800-2 0 03JUNO3 *
1GFB648130 Contract Award - IHSS Group 400-8 0 03JUNO3 *
1GER682140 Readiness Assessment - IHSS Group 800-2 10|  04JUNO3 18JUN0O3 1
1GFB648140 Readiness Assessment - IHSS Group 400-8 10|  04JUNO3 18JUN0O3 1
1GFK642103 SAP Comment Incorp - IHSS Group 400-2 6/ 05JUNO3 13JUNO3 I
1GHE664170 Prepare Summary/NFA - IHSS Group 600-4 60| 09JUNO3 10SEP03
1G70080005 SAP Agency Review - IHSS Group 700-8 32|  10JUNO3 11JUL03
1GFT611130 Contract Award - IHSS Group 600-1 0 10JUNO3 g
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1GFT611140 Readiness Assessment - IHSS Group 600-1 10  11JUNO3 25JUNO3
1G50050180 | Prepare Decision Document - IHSS Group 500-5 92|  12JUNO3 04NOV03
1GER653170 Prepare Summary/NFA - IHSS Group 500-3 66| 12JUNO3 24SEPO3 [
1GHE644110 SAP Approval by Agencies - IHSS Group 400-4 0 13JUNO3 g
1GFK642105  |SAP Agency Review - IHSS Group 400-2 32|  14JUNO3 15JUL03
1GER691110 SAP Approval by Agencies - IHSS Group 900-1 0 16JUNO3 L 4
1GHE644120 Procurement and Field Prep - IHSS Group 400-4 10|  16JUNO3 30JUNO3
1G00040170 Prepare Summary/NFA - IHSS Group 000-4 62| 17JUNO3 23SEPO03
1GER691120 Procurement and Field Prep - IHSS Group 900-1 10|  17JUNO3 01JuL03
1GER162100 SAP Preparation - IHSS Group 800-1 (B865) 40| 18JUNO3 20AUG03
1GER682150 Field Sampling, Lab Analysis - IHSS Group 800-2 50, 19JUNO3 08SEPO03
1GHE64A180 | Prepare Decision Document - IHSS Group 400-10 106|  19JUNO3 08DEC03
1GHE646102 SAP DOE Review - IHSS Group 400-6 21| 23JUNO3 24JUL03
1GHE614180  |Prepare Decision Document - IHSS 100-4 109|  24JUNO3 15DEC03
1GFB160100 SAP Preparation - IHSS Group 100-2 (B125) 22| 26JUNO3 30JUL03
1GHE644130 Contract Award - IHSS Group 400-4 0 30JUNO3 4
1GER161100 SAP Preparation - IHSS Group 800-4 (B886) 41} 01JUL03 04SEPO3
1GER691130 Contract Award - IHSS Group 900-1 0 01JuL03 g
1GHE644140 Readiness Assessment - IHSS Group 400-4 10|  01JUL03 16JULO3
1GER691140 Readiness Assessment - IHSS Group 900-1 10|  02JUL03 17JUL03
1GER164102 SAP DOE Review - IHSS Group 800-5 21} 07JuLo3 06AUG03
1GFK641103 SAP Comment Incorp - IHSS Group 400-1 6/ 07JULO3 14JUL03
1GHE651180 | Prepare Decision Document - IHSS Group 500-1 106|  08JULO3 23DEC03
1GFG631180 | Prepare Decision Document - IHSS 300-1 108/  09JULO3 29DECO3
1G70080010 Planning Complete - IHSS Group 700-8 0 11JUL03 L 4
1G70080020 Procurement & Field Preparation - IHSS Grp 700-8 16|  14JUL03 06AUG03 1
1G80060180 Prepare Decision Document - IHSS Group 800-6 92| 14JUL03 08DECO03 L
1GER163100 SAP Preparation - IHSS Group 800-3 (B883) 40, 14JUL03 15SEP03 L
1GFK641105  |SAP Agency Review - IHSS Group 400-1 32| 15JUL03 15AUG03 ]
1GFK642110 SAP Approval by Agencies - IHSS Group 400-2 0 15JUL03 *
1GFK642120 Procurement and Field Prep - IHSS Group 400-2 10|  16JULO3 30JUL03 1
1G00030200 Decision Document Approval - IHSS Group 000-3 0 17JUL03 L 4
1GHE644150 Field Sampling, Lab Analysis - IHSS Group 400-4 50, 17JUL03 030CT03 L
1G00030210 Procurement - IHSS Grouping 000-3 71} 21JUL03 06NOV03
1GER677200 Decision Document Approval - IHSS Group 700-7 0 21JUL03 L 4
1GER691150 Field Sampling, Lab Analysis - IHSS Group 900-1 51| 21JUL03 070CT03
1GER677210 | Procurement and Field Prep - IHSS Grouping 700-7 17|  22JUL03 26JANO4
1GHE664180 | Prepare Decision Document - IHSS Group 600-4 106|  22JUL03 08JANO4
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1GHC016100  SAP Preparation - IHSS Group 100-1 (B122) 22 23JuLo3 25AUG03
1GHF600200  |Planning IHSS - Group 600-2 (T452A/B/G/F) 40|  23JUL03 23SEP03
1GHE646103 SAP Comment Incorp - IHSS Group 400-6 6| 25JULO3 04AUG03 I
1GKA200030 Solar Ponds Dec Document Approved by Agencies 0 25JUL03 g
1GKA200015 Procure Solar Ponds Design & Build Subcontract 66| 28JULO3 06NOV03
1GKA200130 Develop Solar Ponds Field Implementation PIn-RA 68| 28JULO3 11INOV03
1GFP016100 SAP Preparation - IHSS Group 400-5 (B460) 22| 29JuLo3 02SEPO3
1G00040180 Prepare Decision Document - IHSS 000-4 68| 30JULO3 13NOV03
1GER653180 | Prepare Decision Document - IHSS Group 500-3 105|  30JULO3 15JANO4
1GFK642130 Contract Award - IHSS Group 400-2 0 30JUL03 L 4
1GFB160102 | SAP DOE Review - IHSS Group 100-2 21| 31JUL03 03SEP03
1GFK642140 Readiness Assessment - IHSS Group 400-2 10|  31JUL03 14AUG03
1GHE646105 SAP Agency Review - IHSS Group 400-6 32| 05AUG03 05SEPO3
1G70080030 Contract Award - IHSS Grp 700-8 0 06AUG03 g
1G70080040 Readiness Review - Group 700-8 18| 07AUG03 04SEPO3
1GER164103 SAP Comment Incorp - IHSS Group 800-5 6| 07AUG03 14AUG03
1GHE675200 Decision Document Approval - IHSS Group 700-5 0 08AUG03 4
1GHE675210 Procurement and Field Prep - IHSS Group 700-5 55| 11AUGO03 04NOV03
1GFK641110 SAP Approval by Agencies - IHSS Group 400-1 0 14AUG03 g
1GER164105 SAP Agency Review - IHSS Group 800-5 32| 15AUG03 15SEP03
1GFK641120 Procurement and Field Prep - IHSS Group 400-1 10| 18AUG03 02SEPO3
1GFK642150 Field Sampling, Lab Analysis - IHSS Group 400-2 49| 18AUGO3 310CT03
1G00020180 Prepare Decision Document - IHSS 000-2 68| 21AUGO3 09DECO03
1GER162102 | SAP DOE Review - IHSS Group 800-1 21| 21AUG03 23SEP03
1GHC016102 | SAP DOE Review - IHSS Group 100-1 21| 26AUG03 29SEP03 u
1GER673160 Data Collection Completed - IHSS Group 700-3 0 27AUG03 *
1GER673170 Prepare Summary/NFA - IHSS Group 700-3 66| 28AUGO3 12DEC03 L
1GFB647100 SAP Preparation - IHSS Group 400-7 (B442) 22| 02SEP03 030CT03
1GFK641130 Contract Award - IHSS Group 400-1 0 02SEPO3 L 4
1GFK641140 Readiness Assessment - IHSS Group 400-1 10|  03SEPO3 17SEP03
1GFP016102 | SAP DOE Review - IHSS Group 400-5 21| 03SEP03 030CT03
1GFB160103 SAP Comment Incorp - IHSS Group 100-2 6| 04SEPO03 11SEP03 1
1GER161102 | SAP DOE Review - IHSS Group 800-4 21|  05SEP03 070CT03
1GHE646110 SAP Approval by Agencies - IHSS Group 400-6 0 05SEPO3 L 4
1GHE646120 Procurement and Field Prep - IHSS Group 400-6 10| 08SEPO3 22SEPO3
1GER682170 Prepare Summary/NFA - IHSS Group 800-2 60| 09SEP03 12DEC03
1GFB160105 | SAP Agency Review - IHSS Group 100-2 32| 12SEP03 130CT03
1GER164110 SAP Approval by Agencies - IHSS Group 800-5 0 15SEP03 g
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1GER163102  SAP DOE Review - IHSS Group 800-3 21 16SEP03 160CT03
1GER164120 Procurement and Field Prep - IHSS Group 800-5 10| 16SEPO3 30SEPO3
1GFK641150 Field Sampling, Lab Analysis - IHSS Group 400-1 49| 18SEP03 04DECO03 -
1GFN643170 | Prepare Summary/NFA - IHSS Group 400-3 90| 22SEPO3 12FEB04
1GHE646130 Contract Award - IHSS Group 400-6 0 22SEPO3 4
1GHE646140 Readiness Assessment - IHSS Group 400-6 10|  23SEPO03 070CT03
1GER162103 SAP Comment Incorp - IHSS Group 800-1 6| 24SEP03 020CT03
1GHF600202 | SAP DOE Review - IHSS Group 600-2 21| 24SEP03 270CT03
1GCPLF1110  |Org Landfill Cap Field Document Preparation 37| 30SEP03 25NOV03
1GER164130 Contract Award - IHSS Group 800-5 0 30SEPO3 *
1GHC016103  |SAP Comment Incorp - IHSS Group 100-1 6/ 30SEP03 070CT03 l
1G700A0100 Planning - IHSS Group 700-10 (Non D&D) 40| 010CTO03 03DEC03
1G700C0100  |Planning - IHSS Group 700-12 (Non D&D) 40| 010CTO03 03DEC03
1GEPER1600  |Sampling and Analysis Plan Preparation 26/ 010CT03 10NOV03
1GER164140 Readiness Assessment - IHSS Group 800-5 10| 010CT03 150CT03
1GER162105 | SAP Agency Review - IHSS Group 800-1 32| 030CT03 03NOV03
1GFB647102 | SAP DOE Review - IHSS Group 400-7 21| 060CTO03 05NOV03 u
1GFP016103 SAP Comment Incorp - IHSS Group 400-5 6/ 060CT03 140CT03 I
1GHE644170 Prepare Summary/NFA - IHSS Group 400-4 60| 060CTO03 12JANO4 L
1GER161103 SAP Comment Incorp - IHSS Group 800-4 6/ 080CT03 160CT03 I
1GER691170 Prepare Summary/NFA - IHSS Group 900-1 60/ 080OCTO03 14JANO4 L
1GHC016105 | SAP Agency Review - IHSS Group 100-1 32| 080CTO03 08NOV03 u
1GHE646150 Field Sampling, Lab Analysis - IHSS Group 400-6 49| 080CTO03 26DEC03 L
1GER167100 B708 SAP Preparation - IHSS Group 700-1 44| 090CTO03 18DEC03 L
1GER673180 | Prepare Decision Document - IHSS Group 700-3 100/ 130CT03 19MARO4
1GFB160110 SAP Approval by Agencies - IHSS Group 100-2 0 130CT03 *
1GFB160120 Procurement and Field Prep - IHSS Group 100-2 10| 140CT03 280CT03
1GHE011S23  |IA SAP Addenda Agency Review 48| 140CT03 30NOV03
1GHE654220 Contract Award Action - IHSS Group 500-4 0 140CT03 *
1GER030150 Field Sampling, Lab Analysis - IHSS Group 300-3 50, 150CT03 06JANO4
1GER040150 Field Sampling, Lab Analysis - IHSS Group 300-4 50, 150CT03 06JANO4
1GFP016105 SAP Agency Review - IHSS Group 400-5 32| 150CT03 15NOV03
1GHE654240 Readiness Assessment - IHSS Group 500-4 22| 150CT03 17NOV03
1GER164150 Field Sampling, Lab Analysis - IHSS Group 800-5 50, 160CT03 07JANO4
1GHEO11BH3  |IA Strategy Yearly Report Preparation 59| 160CT03 21JANO4
1GER161105 SAP Agency Review - IHSS Group 800-4 32| 170CT03 17NOV03
1GER163103 SAP Comment Incorp - IHSS Group 800-3 6| 170CT03 270CT03
1GER682180 | Prepare Decision Document - IHSS Group 800-2 106| 210CT03 07APRO4
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1GER163105  SAP Agency Review - IHSS Group 800-3 32 280CT03 28NOV03
1GFB160130 Contract Award - IHSS Group 100-2 0 280CT03 g
1GHF600203 SAP Comment Incorp - IHSS Group 600-2 6| 280CT03 04NOV03 1
1GFB160140 Readiness Assessment - IHSS Group 100-2 10| 290CT03 12NOV03
1GER162110 SAP Approval by Agencies - IHSS Group 800-1 0 03NOV03 4
1GFK642170 Prepare Summary/NFA - IHSS Group 400-2 33| 03NOV03 26DEC03
1GFN643180 Prepare Decision Document - IHSS 400-3 33| 03NOV03 26DEC03
1GER162120 Procurement and Field Prep - IHSS Group 800-1 10|  04NOV03 18NOV03
1GHE675220 Contract Award Action - IHSS Group 700-5 0 04NOV03 4
1G50050182 Decision Document DOE Review - IHSS Group 500-5 21| 05NOV03 10DEC03
1GHE675240 Readiness Assessment - IHSS Group 700-5 22| 05NOV03 11DEC03
1GHF600205 | SAP Agency Review - IHSS Group 600-2 32| 05NOVO03 06DEC03
1G00030220 Contract Award Action - IHSS Group 000-3 0 06NOV03 *
1GFB647103 SAP Comment Incorp - IHSS Group 400-7 6/ 06NOV03 14NOV03 I
1GHC016110  |SAP Approval by Agencies - IHSS Group 100-1 0 06NOV03 *
1GKA200025 Contract Award - Solar Ponds Cap Design & Build 0 06NOV03 *
1G00030230 Field Document Preparation - IHSS Group 000-3 60, 10NOVO3 16FEB04 L
1GFT611150 Field Sampling, Lab Analysis - IHSS Group 600-1 50, 10NOVO3 29JANO4 L
1GHC016120  |Procurement and Field Prep - IHSS Group 100-1 10| 10NOV03 24NOV03 1
1GKA200010 | Title II/Title Il Solar Ponds Cap Design 135| 10NOVO3 11JUN04 L
1GEPER1602  |SAP DOE Review - Foundation Removal 21| 1INOVO3 15DECO03
1GHE674270 Prepare Closeout Report - IHSS Group 700-4 22| 12NOV03 17DEC03
1GKA200135 Solar Ponds RA Readiness Assessment 22| 12NOV03 17DECO3
1GFB160150 Field Sampling, Lab Analysis - IHSS Group 100-2 51| 13NOV03 05FEB04
1600040182 Decision Document DOE Review - IHSS Group 000-4 21| 14NOV03 18DEC03
1GFP016110 SAP Approval by Agencies - IHSS Group 400-5 0 14NOV03 L 4
1GFB647105 SAP Agency Review - IHSS Group 400-7 32| 15NOV03 16DEC03
1GER161110 SAP Approval by Agencies - IHSS Group 800-4 0 17NOV03 *
1GFP016120 Procurement and Field Prep - IHSS Group 400-5 10| 17NOV03 03DECO03 1
1GHE644180 Prepare Decision Document - IHSS Grp 400-4 66| 17NOVO03 03MAR04 L
1GER161120 Procurement and Field Prep - IHSS Group 800-4 10| 18NOV03 04DECO03 1
1GER162130 Contract Award - IHSS Group 800-1 0 18NOV03 *
1GHE654250 Remedial Action - IHSS Group 500-4 34| 18NOV03 14JANO4 u
1GER162140 Readiness Assessment - IHSS Group 800-1 10| 19NOV03 08DECO03 1
1GER691180 Prepare Decision Document - IHSS Group 900-1 66/ 19NOVO3 05MAR04 L
1GHC016130  |Contract Award - IHSS Group 100-1 0 24NOV03 L 4
1GHC016140  |Readiness Assessment - IHSS Group 100-1 11|  25NOV03 12DEC03
1GCPLF1115  |Org Landfill Cap Readiness Assess/ERE 21| 26NOV03 31DEC03
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1GER163110 SAP Approval by Agencies - IHSS Group 800-3 0 26NOV03 ®

1GER163120 Procurement and Field Prep - IHSS Group 800-3 10| 01DEC03 15DEC03

1GHE011S33 Final 1A SAP Addenda 21| 01DECO03 05JANO4 ]

1GFP016130 Contract Award - IHSS Group 400-5 0 03DECO03 L 4

1G700A0102 | SAP DOE Review - IHSS Group 700-10 21| 04DECO03 08JANO4

1G700C0102 | SAP DOE Review - IHSS Group 700-12 21| 04DECO03 08JANO4

1GER161130 Contract Award - IHSS Group 800-4 0 04DECO03 L 4

1GFP016140 Readiness Assessment - IHSS Group 400-5 10| 04DEC03 18DEC03

1GHF600210 Planning Complete - IHSS Group 600-2 0 04DECO03 L 4

1GER161140 Readiness Assessment - IHSS Group 800-4 10| 08DEC03 22DECO03

1GFK641170 Prepare Summary/NFA - IHSS Group 400-1 60| 08DEC03 10MAR04

1GHF600220 Procurement & Field Preparation - IHSS Grp 600-2 15| 08DEC03 30DEC03

1G80060182 Decision Document DOE Review - IHSS Group 800-6 21| 09DEC03 12JANO4

1GER162150 Field Sampling, Lab Analysis - IHSS Group 800-1 50, 09DECO3 25FEB04

1GHE64A182 | Decision Document DOE Review - IHSS Group 400-10 21| 09DECO03 12JANO4

1G00020182 Decision Document DOE Review - IHSS Group 000-2 21| 10DECO3 13JANO4

1G50050183 Decision Doc Comment Incorp - IHSS Group 500-5 6| 11DEC03 18DEC03

1GER163130 Contract Award - IHSS Group 800-3 0 15DEC03 4

1GER674100 B707 SAP Preparation - IHSS Group 700-2 33| 15DEC03 05FEB04

1GEPER1603  |SAP Comment Incorp - Foundation Removal 6| 16DEC03 24DECO03

1GER163140 Readiness Assessment - IHSS Group 800-3 10| 16DEC03 31DECO03

1GFB647110 SAP Approval by Agencies - IHSS Group 400-7 0 16DECO03 4

1GHE614182 Decision Document DOE Review - IHSS Group 100-4 21| 16DECO03 20JANO4

1GFB647120 Procurement and Field Prep - IHSS Group 400-7 10| 17DEC03 05JANO4

1GFK642180 Prepare Decision Document - IHSS 400-2 44| 17DEC03 25FEB04

1GHE674272 Closeout Report DOE Review - IHSS Group 700-4 21| 18DECO03 22JANO4 ]

1GKA200140  |Solar Ponds Remedial Action 82| 18DEC03 27TAPRO4 L

1G50050190 Dec Doc Agency Rev & Public Comm-IHSS Grp 500-5 80| 19DEC03 07MAR04 L

1G00040183 Decision Doc Comment Incorp - IHSS Group 000-4 6| 22DEC03 30DEC03 I

1GER167102 SAP DOE Review - IHSS Group 700-1 21| 22DECO03 23JANO4 u

1GHEOIDE30  |IA Sampling & Data Eval Coordination 253|  22DECO03 31JANO5 L

1GER161150 Field Sampling, Lab Analysis - IHSS Group 800-4 51| 23DEC03 11MAR04

1GHE651182 Decision Document DOE Review - IHSS Group 500-1 21| 24DECO03 27JANO4

1GEPER1605 |Foundation Removal SAP Agency Review 32| 25DECO03 25JANO4

1GFN643182 Decision Document DOE Review - IHSS Group 400-3 21| 29DECO03 29JANO4 u

1GHE646170 Prepare Summary/NFA - IHSS Group 400-6 60| 29DECO03 31MARO4 L

1GFG631182 Decision Document DOE Review - IHSS Group 300-1 21| 30DEC03 02FEB04 u

1GHF600230 Contract Award - IHSS Grp 600-2 0 30DECO03 *
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1G00040190 Dec Doc Agency Review & Public Comm - [HSS 000-4 80  31DECO03 19MAR04 [

1GHF600240 Readiness Review - Group 600-2 20| 31DECO03 02FEB04 u

1GCPLF1120 | Construct Org Landfill Retaining Wall/Buttruss 123|  05JANO4 14JUL04 I

1GER163150 Field Sampling, Lab Analysis - IHSS Group 800-3 50, 05JANO4 19MAR04

1GFB647130 Contract Award - IHSS Group 400-7 0 05JANO4 L 4

1GHEO11BJ4  |IA Project Management 228|  05JANO4 03JANO5

1GFB647140 Readiness Assessment - IHSS Group 400-7 10| 06JANO4 20JANO4

1GER030170 Prepare Summary/NFA - IHSS Group 300-3 62| 07JANO4 12APR0O4

1GER040170 Prepare Summary/NFA - IHSS Group 300-4 62| 07JANO4 12APR0O4

1GER164170 Prepare Summary/NFA - IHSS Group 800-5 60| 08JANO4 08APR04

1G700A0103 SAP Comment Incorp - IHSS Group 700-10 6/ 09JANO4 19JANO4

1G700C0103 SAP Comment Incorp - IHSS Group 700-12 6/ 09JANO4 19JANO4

1GHE664182 Decision Document DOE Review - IHSS Group 600-4 21| 09JANO4 10FEB0O4

1G80060183 Decision Doc Comment Incorp - IHSS Group 800-6 6/ 13JANO4 21JANO4 1

1GHE64A183 | Decision Doc Comment Incorp - IHSS Group 400-10 6/ 13JANO4 21JANO4 1

1G00020183 Desision Doc Comment Incorp - IHSS Group 000-2 6/ 14JANO4 22JANO4 1

1GHE654270 Prepare Closeout Report - IHSS Group 500-4 22| 15JANO4 18FEB0O4

1GER653182 Decision Document DOE Review - IHSS Group 500-3 21| 19JANO4 18FEB0O4

1G700A0105 SAP Agency Review - IHSS Group 700-10 32| 20JANO4 20FEB04

1G700C0105 SAP Agency Review - IHSS Group 700-12 32| 20JANO4 20FEB04

1GFB647150 Field Sampling, Lab Analysis - IHSS Group 400-7 50| 21JANO4 06APR04

1GFK641180 Prepare Decision Document - IHSS 400-1 44| 21JANO4 29MAR04

1GHE614183 Decision Doc Comment Incorp - IHSS Group 100-4 6| 21JANO4 28JANO4

1G80060190 Dec Doc Agency Rev & Public Comm-IHSS Grp 800-6 80| 22JANO4 10APR0O4

1GHE64A190  |Dec Doc Agency Rev & Public Comm-IHSS Grp 400-10 80| 22JANO4 10APR0O4

1G00020190 Dec Doc Agency Review & Public Comm - [HSS 000-2 80| 23JANO4 11APR0O4

1GEPER1610  |Found Removal Sampling & Analysis Plan Approved 0 23JANO4 4

1GHE674273 Closeout Rpt Comment Incorp - IHSS Group 700-4 6| 23JANO4 02FEB04

1GEPER1620  |Foundation Rem Procurement and Field Preparation 117|  26JANO4 27JUL04

1GER167103 SAP Comment Incorp - IHSS Group 700-1 6| 26JANO4 03FEB04

1GER677220 Contract Award Action - IHSS Group 700-7 0 26JANO4 4

1GER677240 Readiness Assessment - IHSS Group 700-7 21| 27JANO4 26FEB04

1GHE651183 Decision Doc Comment Incorp - IHSS Group 500-1 6| 28JANO4 05FEB04

1GHE614190 Dec Doc Agency Rev & Public Comm-IHSS Grp 100-4 80| 29JANO4 17APR0O4 L

1GFN643183 Decision Doc Comment Incorp - IHSS Group 400-3 6| 02FEB04 09FEB04 I

1GFT611170 Prepare Summary/NFA - IHSS Group 600-1 60| 02FEBO4 03MAY04 L

1GHE674280 IHSS Group 700-4 Complete 0 02FEB04 L 4

1GFG631183 Decision Doc Comment Incorp - IHSS Group 300-1 6| O3FEB04 10FEB0O4 1
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1GER167105  SAP Agency Review - IHSS Group 700-1 32 04FEB04 06MAR04

1GHC016150  |Field Sampling, Lab Analysis - IHSS Group 100-1 30| 05FEBO4 22MAR04

1GER674102 SAP DOE Review - IHSS Group 700-2 21| 06FEBO4 09MAR04 ]

1GFB160170 Prepare Summary/NFA - IHSS Group 100-2 62| 06FEBO4 12MAY04

1GHE651190 Dec Doc Agency Rev & Public Comm-IHSS Grp 500-1 80| 06FEBO4 25APR04

1GFP016150 Field Sampling, Lab Analysis - IHSS Group 400-5 51| 09FEBO4 27APR04 L

1GFN643190 Dec Doc Agency Rev & Public Comm-IHSS Grp 400-3 48|  10FEBO4 28MAR04 i

1GHE646180 Prepare Decision Document - IHSS Group 400-6 33| 10FEBO4 31MARO4 u

1GFG631190 Dec Doc Agency Rev & Public Comm- IHSS Grp 300-1 80| 11FEBO4 30APR04 L

1GHE664183 Decision Doc Comment Incorp - IHSS Group 600-4 6| 11FEB04 19FEB04 I

1G00030240 Readiness Assessment - IHSS Group 000-3 22| 17FEBO4 19MAR04

1GER030190 Prepare Decision Document - IHSS Grp 300-3 68| 18FEBO4 02JUNO4

1GER040190 Prepare Decision Document - IHSS Grp 300-4 70| 18FEBO4 07JUNO4

1GER164180 Prepare Decision Document - IHSS Group 800-5 72| 19FEBO4 10JUN0O4

1GER653183 Decision Doc Comment Incorp - IHSS Group 500-3 6| 19FEB04 26FEB04 1

1GHEG54272 Closeout Report DOE Review - IHSS Group 500-4 21| 19FEBO4 22MAR04

1G700A0110 Planning Complete - IHSS Group 700-10 0 20FEB04 g

1G700C0110 Planning Complete - IHSS Group 700-12 0 20FEB04 g

1GHE664190 Dec Doc Agency Rev & Public Comm-IHSS Grp 600-4 80| 20FEBO4 09MAY04

1G700A0120 Procurement & Field Preparation-IHSS Grp 700-10 15| 23FEB04 16MAR04

1G700C0120 Procurement & Field Preparation - Group 700-12 15| 23FEB04 16MAR04

1GER162170 Prepare Summary/NFA - IHSS Group 800-1 60| 26FEBO4 28MAY04

1GFK642182 Decision Document DOE Review - IHSS Group 400-2 21| 26FEBO4 30MARO4

1GER653190 Dec Doc Agency Rev & Public Comm-IHSS Grp 500-3 80| 27FEBO4 16MAY04

1GER677250  |Remedial Action - IHSS Group 700-7 91| 0IMARO4 213UL04

1G70060100 Planning - IHSS Group 700-6 (B713) 40| 03MAR04 03MAY04

1GHE644182 Decision Document DOE Review - IHSS Group 400-4 21| 04MAR0O4 05APR04

1G50050200 Decision Document Approval - IHSS Group 500-5 0 05MAR04 4

1GER167110 SAP Approval by Agencies - IHSS Group 700-1 0 05MAR04 4

1650050210 | Procurement and Field Prep - IHSS Grouping 500-5 114| 08MARO4 02SEP04

1GER167120 Procurement and Field Prep - IHSS Group 700-1 11| 08MARO4 23MAR04

1GER691182 Decision Document DOE Review - IHSS Group 900-1 21| 08MAR0O4 07APR04

1GER674103 SAP Comment Incorp - IHSS Group 700-2 6/ 10MAR04 18MAR04

1GER161170 Prepare Summary/NFA - IHSS Group 800-4 60, 15MAR0O4 15JUN04 L

1GFT611180 Prepare Decision Document - IHSS Group 600-1 66| 15MAR0O4 24JUNO4 L

1G700A0130 Contract Award - IHSS Group 700-10 0 16MAR04 4

1G700C0130 Contract Award - Group 700-12 0 16MAR04 4

1G700A0140 Readiness Review - Group 700-10 20| 17MAR0O4 15APR04
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1G700C0140 Readiness Review - Group 700-12 20 17MAR0O4 15APR04

1G00040200 Decision Document Approval - IHSS Group 000-4 0 19MAR04 4

1GER674105 | SAP Agency Review - IHSS Group 700-2 32|  19MAR04 19APR04 ]

1GFB160190 Prepare Decision Document - IHSS 100-2 68| 19MAR0O4 06JUL04

1G00040210 Procurement - IHSS Grouping 000-4 66| 22MAR04 01JuLo4 L

1GER163170 Prepare Summary/NFA - IHSS Group 800-3 60| 22MAR04 23JUNO4 L

1GER673182 Decision Document DOE Review - IHSS Group 700-3 21| 22MAR04 21APR04 n

1GACOB0150  |HRR Update & ER Ranking 261| 23MARO04 12MAY05 I

1GER167130 Contract Award - IHSS Group 700-1 0 23MAR04 *

1GHC016170  |Prepare Summary/NFA - IHSS Group 100-1 62| 23MAR04 28JUNO4 L

1GHE654273 Closeout Rpt Comment Incorp - IHSS Group 500-4 6/ 23MAR04 31MARO4 I

1GER167140 Readiness Assessment - IHSS Group 700-1 11| 24MAR04 08APR04 1

1GFN643200 Decision Document Approval - IHSS Group 400-3 0 25MAR04 *

1GFN643210 | Procurement and Field Prep - IHSS Grouping 400-3 116| 29MARO4 28SEP04

1GFK641182 Decision Document DOE Review - IHSS Group 400-1 21| 30MAR0O4 29APR04

1GFK642183 Decision Doc Comment Incorp - IHSS Group 400-2 6/ 31MAR04 07APR04

1GHE654280 IHSS Group 500-4 Complete 0 31MARO4 g

1GHF900300  |Planning IHSS - Group 900-3 (904 Pad) 40| 31MAR04 01JUNO4

1GHE646182 Decision Document DOE Review - IHSS Group 400-6 21| 01APR04 03MAY04

1GHE644183 Decision Doc Comment Incorp - IHSS Group 400-4 6| 06APRO4 14APR0O4 1

1GFB647170 Prepare Summary/NFA - IHSS Group 400-7 62| 07APR04 14JUL04

1G00020200 Decision Document Approval - IHSS Group 000-2 0 08APR04 L 4

1G80060200 Decision Document Approval - IHSS Group 800-6 0 08APR04 L 4

1GER162180 Prepare Decision Document - IHSS Group 800-1 66| 08APR04 22JUL04

1GER682182 Decision Document DOE Review - IHSS Group 800-2 21| 08APR04 11IMAY04

1GER691183 Decision Doc Comment Incorp - IHSS Group 900-1 6| 08APRO4 16APR04

1GFK642190 Dec Doc Agency Rev & Public Comm-IHSS Grp 400-2 48|  08APR04 25MAY04

1GHE64A200 | Decision Document Approval - IHSS Group 400-10 0 08APR04 L 4

1G00020210 Procurement - IHSS Grouping 000-2 72| 12APR04 03AUG04

1G80060210 Procurement and Field Prep - IHSS Grouping 800-6 114|  12APR0O4 070CT04

1GER167150 Field Sampling, Lab Analysis - IHSS Group 700-1 56| 12APR04 08JUL04

1GHE64A210 | Procurement and Field Prep -IHSS Grouping 400-10 116| 12APR04 120CT04

1GHE675250 Remedial Action - IHSS Group 700-5 22| 12APR04 13MAY04

1GHE711180 Prepare Decision Document - IHSS Grp 700-11 60| 14APR04 19JUL04

1GHE644190 Dec Doc Agency Rev & Public Comm-IHSS Grp 400-4 80| 15APR04 03JuLo4

1G700A0150 Field Characterization - Group 700-10 26| 16APR04 26MAY04

1G700C0150 Field Characterization - Group 700-12 26| 16APR04 26MAY04

1GHE614200 Decision Document Approval - IHSS Group 100-4 0 16APR04 4
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1GER691190 Dec Doc Agency Rev & Public Comm-IHSS Grp 900-1 80  17APR04 05JuL04
1GER674110 SAP Approval by Agencies - IHSS Group 700-2 0 19APR0O4 4
1GHE614210  |Procurement - IHSS Grouping 100-4 116|  19APR04 190CT04 I
1GER674120 Procurement and Field Prep - IHSS Group 700-2 11| 20APRO4 05MAY04
1GER673183 Decision Doc Comment Incorp - IHSS Group 700-3 6| 22APR0O4 30APR04 I
1GHE651200 Decision Document Approval - IHSS Group 500-1 0 22APR04 *
1GHEB51210 | Procurement and Field Prep - IHSS Grouping 500-1 116|  26APR04 260CT04 L
1GFP016170 Prepare Summary/NFA - IHSS Group 400-5 60| 28APR04 02AUG04
1GKA200150 Prepare Solar Ponds Rem Action Closeout Report 31| 28APR04 15JUN04
1GFG631200 Decision Document Approval - IHSS Group 300-1 0 30APR04 4
1GFK641183 Decision Doc Comment Incorp - IHSS Group 400-1 6| 30APRO4 10MAY04
1GER673190 Dec Doc Agency Rev & Public Comm-IHSS Grp 700-3 80| O01MAY04 19JUL04
1GER163180 Prepare Decision Document - IHSS Group 800-3 66| O03MAY04 16AUG04 L
1GFG631210 | Procurement - IHSS Grouping 300-1 117|  03MAY04 03NOV04 L
1G70060102 SAP DOE Review - IHSS Group 700-6 21| 04MAY04 07JUNO4 u
1GHC016190  |Prepare Decision Document - IHSS 100-1 68| 04MAY04 19AUG04 L
1GHE646183 Decision Doc Comment Incorp - IHSS Group 400-6 6| 04MAY04 12MAY04 I
1GER674130 Contract Award - IHSS Group 700-2 0 05MAY04 *
1GER674140 Readiness Assessment - IHSS Group 700-2 11| 06MAY04 24MAY04 1
1GHE664200 Decision Document Approval - IHSS Group 600-4 0 06MAY04 *
1GHEB64210 | Procurement and Field Prep - IHSS Grouping 600-4 116| 10MAY04 09NOVO04
1GFK641190 Dec Doc Agency Rev & Public Comm-IHSS Grp 400-1 48|  11IMAY04 27JUNO4
1GER682183 Decision Doc Comment Incorp - IHSS Group 800-2 6| 12MAY04 19MAY04
1GHE646190 Dec Doc Agency Rev & Public Comm-IHSS Grp 400-6 48| 13MAY04 29JUNO4
1GER653200 Decision Document Approval - IHSS Group 500-3 0 14MAY04 g
1GHE675270 Prepare Closeout Report - IHSS Group 700-5 22| 14MAY04 17JUN04
1GER653210 | Procurement and Field Prep - IHSS Grouping 500-3 128| 17MAY04 08DEC04
1GFB647180 Prepare Decision Document - IHSS Group 400-7 66| 19MAY04 01SEPO4
1GER682190 Dec Doc Agency Rev & Public Comm-IHSS Grp 800-2 80| 20MAY04 07AUG04
1GER674150 Field Sampling, Lab Analysis - IHSS Group 700-2 56| 25MAY04 20AUG04
1GFK642200 Decision Document Approval - IHSS Group 400-2 0 25MAY04 g
1G700A0160 Field Characterization Complete - Group 700-10 0 26MAY04 g
1G700C0160 Field Characterization Complete - Group 700-12 0 26MAY04 g
1GFK642210 Procurement and Field Prep - IHSS Group 400-2 55| 26MAY04 20AUG04
1G700A0170 Prepare NFA - Group 700-10 60| 27MAY04 31AUG04
1G700C0170 Prepare NFA - Group 700-12 60| 27MAY04 31AUG04
1GHF900302 | SAP DOE Review - IHSS Group 900-3 21|  02JUNO4 06JUL04
1GER030197 Decision Document DOE Review - IHSS Group 300-3 21| 03JUNO4 07JuL04 ]
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1G70060103 SAP Comment Incorp - IHSS Group 700-6 6  08JUNO4 15JUN04 [

1GER040192 Decision Document DOE Review - IHSS Group 300-4 21| 08JUNO4 09JuL04

1GFP016180 Prepare Decision Document - IHSS Group 400-5 33|  10JUNO4 02AUG04 -

1GER164182 Decision Document DOE Review - IHSS Group 800-5 21| 11JUNO4 14JUL04

1GHEO11S14  |Prepare IA SAP Addenda 89|  11JUN04 290CT04

1GKA200155 Submit Solar Ponds RA Closeout Rpt to Agencies 0 15JUN04 *

1G70060105 SAP Agency Review - IHSS Group 700-6 32| 16JUNO4 17JUL04 n

1GER161180 Prepare Decision Document - IHSS Group 800-4 66| 16JUNO4 29SEPO4 L

1GKA200055 Field Document Preparation - Solar Ponds Cap 37|  16JUNO4 12AUG04 u

1GHE675272 Closeout Report DOE Review - IHSS Group 700-5 21| 21JUNO4 22JuLo4

1GFK641200 Decision Document Approval - IHSS Group 400-1 0 25JUNO4 g

1GFT611182 Decision Document DOE Review - IHSS Group 600-1 21| 25JUNO4 28JUL04

1GFK641210 Procurement and Field Prep - IHSS Group 400-1 55| 28JUN0O4 22SEP04

1GHE646200 Decision Document Approval - IHSS Group 400-6 0 29JUNO4 L 4

1GHE646210 Procurement and Field Prep - IHSS Grouping 400-6 72| 30JUNO4 210CT04

1G00040220 Contract Award Action - IHSS Group 000-4 0 01JuLo4 L 4

1GER691200 Decision Document Approval - IHSS Group 900-1 0 01JuLo4 L 4

1GHE644200 Decision Document Approval - IHSS Group 400-4 0 01JuLo4 L 4

1G00040230 Field Document Preparation - IHSS Group 000-4 62| 06JUL04 110CT04

1GER691210 | Procurement and Field Prep - IHSS Grouping 900-1 116|  06JULO4 07JANOS

1GHE644210 Procurement and Field Prep - IHSS Grouping 400-4 72| 06JUL04 260CT04

1GHET11210 | Procurement and Field Prep - IHSS Group 700-11 118|  06JULO4 11JANO5

1GFB160192 Decision Document DOE Review - IHSS Group 100-2 21} 07JuLo4 06AUG04

1GHF900303 SAP Comment Incorp - IHSS Group 900-3 6/ 07JULO4 14JUL04

1GER030198 Decision Doc Comment Incorp - IHSS Group 300-3 6/ 08JULO4 15JUL04

1GER167170 Prepare Summary/NFA - IHSS Group 700-1 66| 09JULO4 200CT04

1GER040193 Decision Doc Comment Incorp - IHSS Group 300-4 6/ 12JUL04 20JuLo4

1G70060110 Planning Complete - IHSS Group 700-6 0 15JUL04 *

1GCPLF1125 | Org Landfill Cap Construction 268|  15JUL04 16SEP05 I

1GER164183 Decision Doc Comment Incorp - IHSS Group 800-5 6/ 15JUL04 23JuLo4 I

1GHF900305 SAP Agency Review - IHSS Group 900-3 32| 15JuLo4 15AUG04 ]

1GER030195 Dec Doc Agency Rev & Public Comm-IHSS Grp 300-3 80| 16JUL04 030CT04 L

1G70060120 Procurement & Field Preparation - IHSS Grp 700-6 16|  19JUL04 10AUG04 I

1GER673200 Decision Document Approval - IHSS Group 700-3 0 19JUL04 *

1GER673210 | Procurement and Field Prep - IHSS Grouping 700-3 212|  20JUL04 22JUN05 I

1GHE711182 Decision Document DOE Review - IHSS Group 700-11 21| 20JuLo4 19AUG04 ]

1GER040195 Dec Doc Agency Rev & Public Comm-IHSS Grp 300-4 80| 21JuL04 080CT04

1GER677270 Prepare Closeout Report - IHSS Group 700-7 22| 22JuL04 24AUG04
Start Date 01FEB99 CPBB ROCKY FLATS Sheet 23 of 35 o~
E:tl:hDI;)ta;e ;gaisgg OFFICIAL USE ONLY CLOSURE PROJECT BASELINE I||| In“_ CLOSURE KAISER-HILL
Run Date 26JUNOO 12:28

Cost Account Detail KAISER-HILL
© Primavera Systems, Inc. EOCEY FLATS CLESURE PROJECT




(;:? sttzlr':e B;Sn?!;e FYoo | Fvol | Fvo2 | Fvo3 | Fvo4 | Fvos | Fvoe | Fvor |
3loslo1lo2]o3loal o1l 2]03]o4 10203 o402 03] oal ot o203 o4l q102] 03 04| Q1 [Q2] 03] Q4!

1GER162182 Decision Document DOE Review - IHSS Group 800-1 21 23JjuLo4 24AUG04
1GHE675273 Closeout Rpt Comment Incorp - IHSS Group 700-5 6| 23JUL04 02AUG04
1GER164190 Dec Doc Agency Rev & Public Comm-IHSS Grp 800-5 80| 24JuL04 110CT04 -
1GEPER1630  |Foundation Removal Readiness Assessment 15/ 28JUL04 19AUG04 1
1GFT611183 Decision Doc Comment Incorp - IHSS Group 600-1 6/ 29JULO4 06AUG04 I
1GEPER0200  |SOW Preparation 30| 02AUGO4 16SEP04
1GHE675280 IHSS Group 700-5 Complete 0 02AUG04 L 4
1G00020220 Contract Award Action - IHSS Group 000-2 0 03AUG04 L 4
1GFP016182 Decision Document DOE Review - IHSS Group 400-5 21| 03AUG04 02SEPO4
1G00020230 Field Document Preparation - IHSS Group 000-2 62| 04AUGO4 09NOV04
1GFT611190 Dec Doc Agency Rev & Public Comm-IHSS Grp 600-1 80| 07AUGD4 250CT04
1G30020100 Planning IHSS - Group 300-2 (B331) 22| 09AUG04 13SEP04
1GER682200 Decision Document Approval - IHSS Group 800-2 0 09AUG04 g
1GFB160193 Decision Doc Comment Incorp - IHSS Group 100-2 6| 09AUG04 17AUG04
1650020100 Planning IHSS - Group 500-2 (B551) 40| 10AUGO4 120CT04
1G70060130 Contract Award - IHSS Grp 700-6 0 10AUG04 L 4
1GER682210 | Procurement and Field Prep - IHSS Grouping 800-2 116| 10AUGO4 14FEBO5
1G70060140 Readiness Review - Group 700-6 18| 11AUG04 08SEP04
1GHF900310 Planning Complete - IHSS Group 900-3 0 12AUG04 L 4
1GHF900320 Procurement & Field Prep - IHSS Group 900-3 15|  16AUG04 07SEPO4
1GKA200050 Readiness Assess/ERE - Solar Ponds Cap 21| 16AUG04 16SEP04
1GER163182 Decision Document DOE Review - IHSS Group 800-3 21| 17AUG04 17SEP04
1GFB160195 Dec Doc Agency Review & Public Comm - [HSS 100-2 80| 18AUGO4 05NOV04
1GEPER1640  |Foundation Removal 106| 20AUGO4 08FEBO5
1GFK642220 Contract Award Action - IHSS Group 400-2 0 20AUG04 4
1GHC016192 | Decision Document DOE Review - IHSS Group 100-1 21| 20AUG04 22SEP04
1GHE711183 Decision Doc Comment Incorp - IHSS Group 700-11 6| 20AUG04 30AUG04
1GER674170 Prepare Summary/NFA - IHSS Group 700-2 66| 23AUG04 07DEC04
1GFK642240 Readiness Assessment - IHSS Group 400-2 22| 23AUG04 27SEP04
1GER162183 Decision Doc Comment Incorp - IHSS Group 800-1 6| 25AUG04 02SEPO4
1GER167180 | Prepare Decision Document - IHSS Group 700-1 105|  25AUGO4 10FEBO5
1GER677272 Closeout Report DOE Review - IHSS Group 700-7 21| 25AUG04 28SEP04
1G700A0180 IHSS Group 700-10 Complete 0 31AUG04 L 4
1G700C0180 IHSS Group 700-12 Complete 0 31AUG04 L 4
1GHE711190 Dec Doc Agency Rev & Public Comm-IHSS Grp 700-11 80| 31AUGO4 18NOV04 L
1G50050220 Contract Award Action - IHSS Group 500-5 0 02SEP04 L 4
1GFB647182 Decision Document DOE Review - IHSS Group 400-7 21| 02SEP04 050CT04
1G50050240 Readiness Assessment - IHSS Group 500-5 30| 03SEP04 200CT04
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1GER162190 Dec Doc Agency Rev & Public Comm-IHSS Grp 800-1 80  03SEP04 21NOV04
1GFP016183 Decision Doc Comment Incorp - IHSS Group 400-5 6| 03SEP04 14SEP04
1GHF900330 Contract Award - IHSS Group 900-3 0 07SEP04 *
1GHF900340 Readiness Review - Group 900-3 20| 08SEP04 070CT04 n
1G30020102 SAP DOE Review - IHSS Group 300-2 21| 14SEP04 140CT04
1GFP016190 Dec Doc Agency Rev & Public Comm-IHSS Grp 400-5 48| 15SEP04 01NOV04
1GEPER0205 | Procurement & Field Preparation 117|  17SEP04 23MAR05
1GKA200020 | Solar Ponds Cap Construction 204| 17SEP04 09AUGO5
1GKMILE564 Start Solar Pond Cap Construction 0| 17SEP04 g
1GER163183 Decision Doc Comment Incorp - IHSS Group 800-3 6| 20SEP04 28SEP04
1GFK641220 Contract Award Action - IHSS Group 400-1 0 22SEP04 L 4
1GFK641240 Readiness Assessment - IHSS Group 400-1 22| 23SEP04 270CT04
1GHC016193 | Decision Doc Comment Incorp - IHSS Group 100-1 6| 23SEP04 010CT04
1GFN643220 Contract Award Action - IHSS Group 400-3 0 28SEP04 g
1GER163190 Dec Doc Agency Rev & Public Comm-IHSS Grp 800-3 80| 29SEP04 17DEC04
1GER677273 Closeout Rpt Comment Incorp - IHSS Group 700-7 6| 29SEP04 060CT04
1GFN643240 Readiness Assessment - IHSS Group 400-3 22| 29SEP04 01NOV04
1GER161182 Decision Document DOE Review - IHSS Group 800-4 21| 30SEP04 01NOV04
1GFB648150 Field Sampling, Lab Analysis - IHSS Group 400-8 50, 30SEP04 20DEC04
1G00030250 Remedial Action - IHSS Group 000-3 91| 010CT04 24FEBO5
1GER030200 Decision Document Approval - IHSS Group 300-3 0 010CT04 4
1GHC016195  |Dec Doc Agency Review & Public Comm - IHSS 100-1 80| 020CT04 20DEC04
1GER030210 Procurement - IHSS Grouping 300-3 72| 040CT04 27JANOS
1GER677280 IHSS Group 700-7 Complete 0 060CT04 *
1GFB647183 Decision Doc Comment Incorp - IHSS Group 400-7 6| 060CT04 140CT04
1G80060220 Contract Award Action - IHSS Group 800-6 0 070CT04 *
1GER040200 Decision Document Approval - IHSS Group 300-4 0 070CT04 *
1G80060240 Readiness Assessment - IHSS Group 800-6 30| 110CT04 24NOV04 L
1GER040210 Procurement - IHSS Grouping 300-4 72| 110CT04 03FEBO5 L
1GER164200 Decision Document Approval - IHSS Group 800-5 0 110CT04 *
1GER674180 | Prepare Decision Document - IHSS Group 700-2 77| 110CT04 10FEBO5 L
1GHF900350 Field Characterization - Group 900-3 26| 110CT04 17NOV04 u
1G00040240 Readiness Assessment - IHSS Group 000-4 22| 120CT04 12NOV04 u
1GER164210 Procurement and Field Prep - IHSS Grouping 800-5 72| 120CT04 04FEBO5 L
1GHE64A220 | Contract Award Action - IHSS Group 400-10 0 120CT04 *
1650020102 SAP DOE Review - IHSS Group 500-2 21| 130CT04 12NOV04
1GHE64A240  |Readiness Assessment - IHSS Group 400-10 22| 130CT04 15NOV04
1G30020103 SAP Comment Incorp - IHSS Group 300-2 6| 150CT04 250CT04
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1GFB647190 Dec Doc Agency Rev & Public Comm-IHSS Grp 400-7 80  150CT04 02JANO5
1GHE614220 Contract Award Action - IHSS Group 100-4 0 190CT04 *
1GHE614230 Field Document Preparation - IHSS Group 100-4 62| 200CT04 31JANOS L
1G50050250 Remedial Action - IHSS Group 500-5 22| 210CT04 24NOV04 n
1GHE646220 Contract Award Action - IHSS Group 400-6 0 210CT04 *
1GFT611200 Decision Document Approval - IHSS Group 600-1 0 250CT04 *
1GHE646240 Readiness Assessment - IHSS Group 400-6 22|  250CT04 29NOV04
1G30020105 SAP Agency Review - IHSS Group 300-2 32| 260CT04 26NOV04
1GFT611210 Procurement and Field Prep - IHSS Grouping 600-1 72| 260CT04 18FEB05
1GHE644220 Contract Award Action - IHSS Group 400-4 0 260CT04 *
1GHE651220 Contract Award Action - IHSS Group 500-1 0 260CT04 *
1GHEO11BH4  |IA Strategy Yearly Report Preparation 59| 270CT04 01FEBO5
1GHE644240 Readiness Assessment - IHSS Group 400-4 21| 270CT04 30NOV04
1GHE651240 Readiness Assessment - IHSS Group 500-1 22| 270CT04 01DEC04
1GHE011S24  |IA SAP Addenda Agency Review 48|  300CT04 16DEC04
1GFP016200 Decision Document Approval - IHSS Group 400-5 0 01INOV04 g
1GER161183 Decision Doc Comment Incorp - IHSS Group 800-4 6/ 02NOV04 10NOV04
1GFP016210 Procurement and Field Prep - IHSS Group 400-5 55| 02NOV04 01FEBO5
1GFG631220 Contract Award Action - IHSS Group 300-1 0 03NOV04 L 4
1GFB160200 Decision Document Approval - IHSS Group 100-2 0 04NOV04 L 4
1GFG631230 Field Document Preparation - IHSS Group 300-1 60| 04NOVO04 10FEBO5
1GFB160210 Procurement - IHSS Group 100-2 55| 08NOV04 04FEBO5
1GHE664220 Contract Award Action - IHSS Group 600-4 0 09NOV04 g
1G00020240 Readiness Assessment - IHSS Group 000-2 21| 10NOVO04 14DEC04
1GHE664240 Readiness Assessment - IHSS Group 600-4 22| 10NOVO04 15DECO04
1GER161190 Dec Doc Agency Rev & Public Comm-IHSS Grp 800-4 80| 1INOVO04 29JANO5
1G00040250 Remedial Action - IHSS Group 000-4 46| 15NOV04 31JANOS
1G50020103 SAP Comment Incorp - IHSS Group 500-2 6/ 15NOV04 23NOV04
1GHE64A250  |Remedial Action - IHSS Group 400-10 22| 16NOV04 22DEC04
1GER162200 Decision Document Approval - IHSS Group 800-1 0 18NOV04 *
1GHE711200 Decision Document Approval - IHSS Group 700-11 0 18NOV04 *
1GHF900370 Prepare NFA - Group 900-3 59| 18NOV04 23FEB05
1GER162210 Procurement and Field Prep - IHSS Grouping 800-1 72| 22NOV04 17MAR05 L
1G30020110 Planning Complete - IHSS Group 300-2 0 24NOV04 4
1G50020105 SAP Agency Review - IHSS Group 500-2 32|  24NOV04 25DEC04
1G30020120 Procurement & Field Preparation - Group 300-2 16| 29NOV04 22DEC04 1
1G50050270 Prepare Closeout Report - IHSS Group 500-5 22| 29NOV04 04JANOS u
1G80060250 Remedial Action - IHSS Group 800-6 22| 29NOV04 04JANO5 u
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1GER653220 Contract Award Action - IHSS Group 500-3 0 08DEC04 L 2
1GER653240 Readiness Assessment - IHSS Group 500-3 25| 09DECO04 19JANO5
1GER163200 Decision Document Approval - IHSS Group 800-3 0 16DEC04 L 3
1GHE664250 Remedial Action - IHSS Group 600-4 22| 16DECO04 21JANO5
1GER163210 Procurement and Field Prep - IHSS Grouping 800-3 72| 20DECO04 12APR0O5
1GHC016200 | Decision Document Approval - IHSS Group 100-1 0 20DEC04 g
1GHE011S34 Final 1A SAP Addenda 24| 20DECO04 26JANOS
1GFB648170 Prepare Summary/NFA - IHSS Group 400-8 59| 21DECO04 23MAR05
1GHC016210  |Procurement - IHSS Group 100-1 66| 21DEC04 04APR05
1G30020130 Contract Award - Group 300-2 0 22DEC04 g
1G30020140 Readiness Review - Group 300-2 20| 23DEC04 25JANO5
1G50020110 Planning Complete - IHSS Group 500-2 0 23DEC04 g
1GHE64A270  |Prepare Closeout Report - IHSS Group 400-10 17| 23DEC04 20JANOS
1G50020120 Procurement & Field Preparation - Group 500-2 16| 27DEC04 20JANOS
1GFB647200 Decision Document Approval - IHSS Group 400-7 0 29DEC04 4
1GFB647210 Procurement and Field Prep - IHSS Grouping 400-7 72| 03JANOS 21APR05 L
1GXXXHEO1L  |IA Project Management - End 228  04JANOS 03JANOG I
1G50050272 Closeout Report DOE Review - IHSS Group 500-5 21| 05JANO5 04FEBO5
1G80060270 Prepare Closeout Report - IHSS Group 800-6 44| 05JANOS 14MAR05
1GER691220 Contract Award Action - IHSS Group 900-1 0 07JANO5 4
1GER691240 Readiness Assessment - IHSS Group 900-1 22| 10JANO5 10FEBO5 u
1600020250 | Remedial Action - IHSS Group 000-2 183|  11JANOS 260CT05 L
1GHE651250 | Remedial Action - IHSS Group 500-1 137|  11JANOS 15AUG05 L
1GHE711220 Contract Award Action - IHSS Group 700-11 0 11JANO5 *
1GHE711240 Readiness Assessment - IHSS Group 700-11 22| 12JANO5 15FEBO5 u
1GFK641250 Remedial Action - IHSS Group 400-1 22| 13JANO5 16FEB0O5 u
1G50020130 Contract Award - IHSS Group 500-2 0 20JANO5 g
1G50020140 Readiness Review - Group 500-2 20| 21JANOS 21FEBO05
1GHE64A272 | Closeout Report DOE Review - IHSS Group 400-10 21| 21JANO5 22FEB05
1GHE664270 Prepare Closeout Report - IHSS Group 600-4 22| 24JANOS 24FEB05
1G30020150 Field Characterization - Group 300-2 26| 26JANOS 07MAR05
1GER030220 Contract Award Action - IHSS Group 300-3 0 27JANOS L 4
1GER161200 Decision Document Approval - IHSS Group 800-4 0 27JANOS L 4
1GER030230 Field Document Preparation - IHSS Group 300-3 61|  31JANOS 03MAY05
1GER161210 Procurement and Field Prep - IHSS Grouping 800-4 72| 31JANOS 19MAY05
1G00040270 Prepare Closeout Report - IHSS Group 000-4 22| 01FEBO5 04MAR05
1GFP016220 Contract Award Action - IHSS Group 400-5 0 01FEBO5 g
1GHE614240 Readiness Assessment - IHSS Group 100-4 22| 01FEBO5 04MAR05
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1GFB648180 Prepare Decision Document - IHSS Group 400-8 67  02FEBO5 16MAY05

1GFP016240 Readiness Assessment - IHSS Group 400-5 22| 02FEBO05 07MAR05

1GER040220 Contract Award Action - IHSS Group 300-4 0 03FEBO05 g

1GER040230 Field Document Preparation - IHSS Group 300-4 61| 04FEBO5 10MAY05

1GER164220 Contract Award Action - IHSS Group 800-5 0 04FEBO05 g

1GFB160220 Contract Award - IHSS Group 100-2 0 04FEBO05 g

1G50050273 Closeout Rpt Comment Incorp - IHSS Group 500-5 6/ 07FEBO5 15FEBO5

1GER164240 Readiness Assessment - IHSS Group 800-5 21| O7FEBO5 09MARO05

1GFB160225 Field Document Preparation - IHSS Group 100-2 60| O7FEBO5 10MAY05

1GEMILE430 Removal Other Major Building Foundations Cmpl 0 08FEBO05 4

1GEPER1650  |Prepare Foundation Removal Closeout Report 20| 09FEBO5 10MAR05

1GER167182 Decision Document DOE Review - IHSS Group 700-1 21| 14FEBO05 16MARO5 |

1GER653250 Remedial Action - IHSS Group 500-3 46| 14FEBO05 25APR05 L

1GER674182 Decision Document DOE Review - IHSS Group 700-2 21| 14FEBO05 16MARO5 ]

1GER682220 Contract Award Action - IHSS Group 800-2 0 14FEBO5 *

1GER691250  |Remedial Action - IHSS Group 900-1 91|  14FEBO5 06JUL05 L

1GFG631240 Readiness Assessment - IHSS Group 300-1 22| 14FEBO05 17MAR05 ]

1G50050280 IHSS Group 500-5 Complete 0 15FEBO5 4

1GER682240 Readiness Assessment - IHSS Group 800-2 22| 15FEBO05 18MAR05 ]

1GHE711250 Remedial Action - IHSS Group 700-11 22| 16FEBO05 21MAR05

1GFK641270 Prepare Closeout Report - IHSS Group 400-1 22| 17FEBO05 22MAR05

1GFT611220 Contract Award Action - IHSS Group 600-1 0 18FEBO5 4

1GFT611240 Readiness Assessment - IHSS Group 600-1 21| 21FEBO05 23MAR05 I

1G50020150 Field Characterization - Group 500-2 25| 22FEB05 31MAR05 u

1GHE64A273 | Closeout Rpt Comment Incorp - IHSS Group 400-10 6| 23FEB05 03MAR05 I

1GHF900380 IHSS Group 900-3 Complete 0 23FEB05 *

1GOMILE632 Complete Remediation Of Underground STP Lines 0 24FEB05 *

1G00030270 Prepare Closeout Report - IHSS Group 000-3 22| 28FEB05 31MAR05

1GHE664272 Closeout Report DOE Review - IHSS Group 600-4 21| 28FEB05 30MARO05

1GHE64A280  |IHSS Group 400-10 Complete 0 03MAR05 g

1G00040272 Closeout Report DOE Review - IHSS Group 000-4 21| 07MARO5 06APR05

1GHE614250 Remedial Action - IHSS Group 100-4 22| 07MARO5 07APR05

1G30020170 Prepare NFA - Group 300-2 60| 08MARO5 09JUNO5

1GER164250 Remedial Action - IHSS Group 800-5 22| 10MARO5 13APR0O5

1GEPER1662  |Foundation Removal Closeout Report DOE Review 21| 14MARO5 13APR0O5

1GFN643250  |Remedial Action - IHSS Group 400-3 159|  14MARO05 17NOV05

1GHE644250 Remedial Action - IHSS Group 400-4 22| 14MARO5 14APR0O5

1G80060272 Closeout Report DOE Review - IHSS Group 800-6 21| 15MARO5 14APR0O5
Start Date 01FEB99 CPBB ROCKY FLATS Sheet 28 of 35 o~
E:tl:hDI;)ta;e ;gaisgg OFFICIAL USE ONLY CLOSURE PROJECT BASELINE I||| In“_ CLOSURE KAISER-HILL
Run Date 26JUNOO 12:28

Cost Account Detail KAISER-HILL
© Primavera Systems, Inc. o ROCEY FLATS CLOSURE PROJECT




(;:? sttzlr':e B;Sn?!;e FYoo | Fvol | Fvo2 | Fvo3 | Fvo4 | Fvos | Fvoe | Fvor |
3lo4lo1l02]o3loal o1l 2]03]o4 010203 o402 03]oa] ot [o2[03 a4l qi02] 03 04| Q1 [Q2] 03] Q4]

1GER162220 Contract Award Action - IHSS Group 800-1 0 17MAR05 [

1GER167183 Decision Doc Comment Incorp - IHSS Group 700-1 6/ 17MAR05 24MAR05

1GER674183 Decision Doc Comment Incorp - IHSS Group 700-2 6/ 17MARO5 24MAR05 1

1GER162240 Readiness Assessment - IHSS Group 800-1 22| 18MARO5 20APR05

1GFG631250 Remedial Action - IHSS Group 300-1 37| 18MARO5 13MAY05

1GHMILE240 Cmpl Remediation Bowman's Pond 0 21MAR05 4

1GHE711270 Prepare Closeout Report - IHSS Group 700-11 22|  22MAR05 25APR05

1GEPER0225  |Sitewide Road & Asphalt Removal Contract Award 0 23MAR05 4

1GFK641272 Closeout Report DOE Review - IHSS Group 400-1 21| 23MARO5 25APR05

1GEPER0210  |Readiness Assessment 16| 24MAR05 18APR05

1GFT611250 Remedial Action - IHSS Group 600-1 22| 24MAR05 27APR05

1GER167190 Dec Doc Agency Rev & Public Comm-IHSS Grp 700-1 80| 25MARO5 12JUNO5 L

1GER674190 Dec Doc Agency Rev & Public Comm-IHSS Grp 700-2 80| 25MARO5 12JUNO5 L

1GHE664273 Closeout Rpt Comment Incorp - IHSS Group 600-4 6| 31MAR05 07APR05 1

1G00030272 Closeout Report DOE Review - IHSS Group 000-3 21|  01APR05 03MAY05

1G50020170 Prepare NFA - Group 500-2 60| 01APRO5 06JUL05

1GHC016220 | Contract Award - IHSS Group 100-1 0 04APRO5 *

1GHC016225  |Field Document Preparation - IHSS Group 100-1 62| 05APR05 12JUL05 L

1GHF600250 Field Characterization - Group 600-2 26| 05APR05 13MAY05 u

1G00040273 Closeout Rpt Comment Incorp - IHSS Group 000-4 6| 07APRO05 15APR05 I

1GHE664280 IHSS Group 600-4 Complete 0 07APRO5 *

1GHE614270 Prepare Closeout Report - IHSS Group 100-4 22| 11APR05 12MAY05

1GER163220 Contract Award Action - IHSS Group 800-3 0 12APR05 L 4

1GER163240 Readiness Assessment - IHSS Group 800-3 22| 13APR05 16MAY05

1GEPER1663  |Foundation Removal Closeout Rpt Comment Incorp 6| 14APR05 21APR05

1GER164270 Prepare Closeout Report - IHSS Group 800-5 22| 14APR05 17MAY05

1G00040280 IHSS Group 000-4 Complete 0 15APR05 g

1G80060273 Closeout Rpt Comment Incorp - IHSS Group 800-6 6| 15APR05 25APR05

1GHE644270 Prepare Closeout Report - IHSS Group 400-4 22| 15APR05 18MAY05

1GEPER0215 | Demolition Field Work 126| 19APRO5 03NOV05

1GEPER1660  |IA Foundation Removals Complete 0 21APR05 L 4

1GFB647220 Contract Award Action - IHSS Group 400-7 0 21APR05 L 4

1G80060280 IHSS Group 800-6 Complete 0 25APR05 g

1GFB647240 Readiness Assessment - IHSS Group 400-7 21|  25APR05 25MAY05

1GER653270 Prepare Closeout Report - IHSS Group 500-3 22|  26APR05 27MAY05

1GFK641273 Closeout Rpt Comment Incorp - IHSS Group 400-1 6| 26APR05 03MAY05 1

1GHE711272 Closeout Report DOE Review - IHSS Group 700-11 21|  26APR05 26MAY05

1GFT611270 Prepare Closeout Report - IHSS Group 600-1 22|  28APR05 01JUNO5
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1G70060150 Field Characterization - Group 700-6 26 29APR05 09JUNO5

1G70080050 Field Characterization - Group 700-8 26| 29APR05 09JUNO5

1GER162250 Remedial Action - IHSS Group 800-1 22| 29APR05 02JUNO5 ]

1GHF600300  |Planning IHSS - Group 600-3 (B668) 40|  29APRO5 30JUNO5

1GFK641280 IHSS Group 400-1 Complete 0 03MAY05 4

1G00030273 Closeout Rpt Comment Incorp - IHSS Group 000-3 6| 04MAY05 12MAY05

1GER030240 Readiness Assessment - IHSS Group 300-3 22| 04MAY05 08JUNO5

1GER040240 Readiness Assessment - IHSS Group 300-4 22| 11IMAY05 14JUNO5

1GFB160230 Readiness Assessment - IHSS Group 100-2 22|  11IMAY05 14JUNO5

1G00030280 IHSS Group 000-3 Complete 0 12MAY05 g

1GACOB0160  |HRR Update & ER Ranking 260/  13MAY05 05JUL06

1GHE614272 Closeout Report DOE Review - IHSS Group 100-4 21| 13MAY05 15JUNO5

1GFG631270 Prepare Closeout Report - IHSS Group 300-1 22|  16MAY05 20JUNO5

1GHF600270 Prepare NFA - Group 600-2 60| 16MAY05 18AUG05

1GER163250 Remedial Action - IHSS Group 800-3 34| 17MAY05 11JUL05 L

1GFB648182 Decision Document DOE Review - IHSS Group 400-8 21| 17MAY05 20JUNO5 u

1GER164272 Closeout Report DOE Review - IHSS Group 800-5 21|  18MAY05 21JUNO5 u

1GER161220 Contract Award Action - IHSS Group 800-4 0 19MAY05 *

1GHE644272 Closeout Report DOE Review - IHSS Group 400-4 21| 19MAY05 22JUNO5 u

1GER161240 Readiness Assessment - IHSS Group 800-4 21| 23MAY05 23JUNO5

1GFB647250 Remedial Action - IHSS Group 400-7 34|  26MAY05 20JUL05

1GHE711273 Closeout Rpt Comment Incorp - IHSS Group 700-11 6| 27MAY05 07JUNO5

1GER653272 Closeout Report DOE Review - IHSS Group 500-3 21| 31MAY05 30JUNO5

1GFT611272 Closeout Report DOE Review - IHSS Group 600-1 21| 02JUNO5 06JUL05

1GER162270 Prepare Closeout Report - IHSS Group 800-1 22| 06JUNO5 08JUL05

1GHE711280 IHSS Group 700-11 Complete 0 07JUNO5 g

1G30020180 IHSS Group 300-2 Complete 0 09JUNO5 g

1GER030250 Remedial Action - IHSS Group 300-3 37| 09JUNO5 05AUG05

1G70060170 Prepare NFA - Group 700-6 59|  10JUNO5 13SEP05

1G70080070 Prepare NFA - Group 700-8 59|  10JUNO5 13SEP05

1GER674200 Decision Document Approval - IHSS Group 700-2 0 10JUNO5 g

1GER167200 Decision Document Approval - IHSS Group 700-1 0 13JUNO5 4

1GER674210 Procurement and Field Prep - IHSS Grouping 700-2 79| 13JUNO5 140CT05

1GER167210 Procurement and Field Prep - IHSS Group 700-1 61| 14JUNO5 19SEP05

1GER040250 Remedial Action - IHSS Group 300-4 25| 15JUNO5 25JUL05

1GFB160240 Remedial Action - IHSS Group 100-2 22| 15JUNO5 20JUL05

1GHE614273 Closeout Rpt Comment Incorp - IHSS Group 100-4 6/ 16JUNO5 24JUNO5

1GFB648183 Decision Doc Comment Incorp - IHSS Group 400-8 6/ 21JUNO5 28JUNO5 I
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1GFG631272 Closeout Report DOE Review - IHSS Group 300-1 21 21JUNO5 22JUL05 [ ]

1GER164273 Closeout Rpt Comment Incorp - IHSS Group 800-5 6/ 22JUNO5 29JUNO5 1

1GER673220 Contract Award Action - IHSS Group 700-3 0 22JUNO5 g

1GER673240 Readiness Assessment - IHSS Group 700-3 22| 23JUNO5 27JUL05

1GHE644273 Closeout Rpt Comment Incorp - IHSS Group 400-4 6/ 23JUNO5 30JUNO5 l

1GHE614280 IHSS Group 100-4 Complete 0 24JUNO5 g

1GER164280 IHSS Group 800-5 Complete 0 29JUNO5 *

1GFB648190 Dec Doc Agency Rev & Public Comm-IHSS Grp 400-8 80| 29JUNO5 16SEP05 L

1GHE644280 IHSS Group 400-4 Complete 0 30JUNO5 *

1GER653273 Closeout Rpt Comment Incorp - IHSS Group 500-3 6/ 05JULOS 12JUL05

1GHF600302 | SAP DOE Review - IHSS Group 600-3 21|  05JULO5 04AUGO5

1G50020180 IHSS Group 500-2 Complete 0 06JUL05 4

1GER691270 Prepare Closeout Report - IHSS Group 900-1 22| 07JULO5 09AUG05

1GFT611273 Closeout Rpt Comment Incorp - IHSS Group 600-1 6/ 07JULOS 14JUL05

1GER682250  |Remedial Action - IHSS Group 800-2 68|  08JULOS 240CT05

1GER162272 Closeout Report DOE Review - IHSS Group 800-1 21} 11JUL05 10AUG05

1GER163270 Prepare Closeout Report - IHSS Group 800-3 22| 12JUL05 15AUG05

1GER653280 IHSS Group 500-3 Complete 0 12JUL05 L 4

1GHC016230  |Readiness Assessment - IHSS Group 100-1 22| 13JUL05 16AUG05

1GFT611280 IHSS Group 600-1 Complete 0 14JUL05 L 4

1GFB160260 Prepare Closeout Report - IHSS Group 100-2 22| 21JUL05 23AUG05

1GFB647270 Prepare Closeout Report - IHSS Group 400-7 22| 21JUL05 23AUG05

1GFG631273 Closeout Rpt Comment Incorp - IHSS Group 300-1 6| 25JULOS 02AUG05

1GER040270 Prepare Closeout Report - IHSS Group 300-4 22| 26JULO5 29AUG05

1GFK642250 Remedial Action - IHSS Group 400-2 22| 01AUGO05 01SEPO05 ]

1GFG631280 IHSS Group 300-1 Complete 0 02AUG05 g

1GER161250 Remedial Action - IHSS Group 800-4 22| 04AUGO05 07SEP05

1GHF600303 SAP Comment Incorp - IHSS Group 600-3 6| 05AUG05 15AUG05

1GER030270 Prepare Closeout Report - IHSS Group 300-3 22| 08AUG05 12SEP05

1GKMILE552 Complete Solar Pond Cap Construction 0 09AUG05 *

1GER691272 Closeout Report DOE Review - IHSS Group 900-1 21| 10AUG05 13SEP05 u

1GKA200060 Prepare Solar Pond Cap Closeout Report 48| 10AUG05 250CT05 L

1GER162273 Closeout Rpt Comment Incorp - IHSS Group 800-1 6| 11AUGO5 19AUG05 I

1GMMILE634  |Non Building Dependent IA Remediations Completed 0 15AUG05 4

1GER163272 Closeout Report DOE Review - IHSS Group 800-3 21|  16AUG05 16SEP05

1GHE651270 Prepare Closeout Report - IHSS Group 500-1 22| 16AUG05 19SEP05

1GHF600305 | SAP Agency Review - IHSS Group 600-3 32| 16AUG05 16SEP05

1GHC016240  |Remedial Action - IHSS Group 100-1 22| 17AUG05 20SEPO05
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1GHF600280 IHSS Group 600-2 Complete 0 18AUG05 L 3
1GER162280 IHSS Group 800-1 Complete 0 19AUG05 g
1GFB160262 Closeout Report DOE Review - IHSS Group 100-2 21| 24AUG05 27SEPO05 ]
1GFB647272 Closeout Report DOE Review - IHSS Group 400-7 21| 24AUG05 27SEPO05
1GER040272 Closeout Report DOE Review - IHSS Group 300-4 21| 30AUG05 30SEPO05
1GFK642270 Prepare Closeout Report - IHSS Group 400-2 22| 02SEP05 060CT05
1GER161270 Prepare Closeout Report - IHSS Group 800-4 22| 08SEP05 120CT05
1G70060180 IHSS Group 700-6 Complete 0 13SEP05 *
1G70080080 IHSS Group 700-8 Complete 0 13SEP05 *
1GER030272 Closeout Report DOE Review - IHSS Group 300-3 21| 13SEP05 130CT05 u
1GER691273 Closeout Rpt Comment Incorp - IHSS Group 900-1 6| 14SEP05 21SEP05 I
1GFB648200 Decision Document Approval - IHSS Group 400-8 0 16SEP05 g
1GHF600310 Planning Complete - IHSS Group 600-3 0 16SEP05 g
1GCPLF1140 Prepare Org Landfill Cap Constr Closeout Report 48|  19SEP05 05DECO05
1GER163273 Closeout Rpt Comment Incorp - IHSS Group 800-3 6| 19SEP05 27SEPO05
1GER167220 Contract Award Action - IHSS Group 700-1 0 19SEP05 *
1GFB648210 Procurement and Field Prep - IHSS Grouping 400-8 71|  19SEP05 11JANO6
1GHF600320 Procurement & Field Preparation - IHSS Grp 600-3 15|  19SEP05 110CT05
1GER167240 Readiness Assessment - IHSS Group 700-1 25| 20SEP05 270CT05 u
1GHE651272 Closeout Report DOE Review - IHSS Group 500-1 21| 20SEP05 200CT05 u
1GER691280 IHSS Group 900-1 Complete 0 21SEP05 *
1GHC016260  |Prepare Closeout Report - IHSS Group 100-1 22| 21SEP05 250CT05 u
1GER163280 IHSS Group 800-3 Complete 0 27SEP05 4
1GFB160263 Closeout Rpt Comment Incorp - IHSS Group 100-2 6| 28SEP05 050CT05
1GFB647273 Closeout Rpt Comment Incorp - IHSS Group 400-7 6| 28SEP05 050CT05
1GEPER5000  |Develop Regrade/Revegetation Plan 41| 030CT05 07DECO05
1GER040273 Closeout Rpt Comment Incorp - IHSS Group 300-4 6/ 030CT05 110CT05
1GFB160270 IHSS Group 100-2 Complete 0 050CT05 *
1GFB647280 IHSS Group 400-7 Complete 0 050CT05 *
1GFK642272 Closeout Report DOE Review - IHSS Group 400-2 21} 100CT05 09NOV05
1GER040280 IHSS Group 300-4 Complete 0 110CT05 L g
1GHF600330 Contract Award - IHSS Grp 600-3 0 110CT05 L g
1GHF600340 Readiness Review - Group 600-3 20| 120CT05 10NOV05
1GER161272 Closeout Report DOE Review - IHSS Group 800-4 21| 130CT05 14NOV05
1GER030273 Closeout Rpt Comment Incorp - IHSS Group 300-3 6| 140CT05 240CT05
1GER674220 Contract Award Action - IHSS Group 700-2 0 140CT05 L g
1GER674240 Readiness Assessment - IHSS Group 700-2 25| 170CT05 23NOV05
1GER030280  |IHSS Group 300-3 Complete 0 240CT05 *
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1GHE651273 Closeout Rpt Comment Incorp - IHSS Group 500-1 6  240CT05 310CT05 I
1GER682270 Prepare Closeout Report - IHSS Group 800-2 22| 250CT05 29NOV05 u
1GHC016262  |Closeout Report DOE Review - IHSS Group 100-1 21| 260CT05 29NOV05 n
1GKA200062 SP Closeout Report DOE Review - IHSS Group 000-1 21| 260CT05 29NOV05 n
1GOMILE633 Complete Original Process Waste Line Remediation 0 260CT05 g
1G00020270 Prepare Closeout Report - IHSS Group 000-2 22| 270CT05 01DECO05
1GHE651280 IHSS Group 500-1 Complete 0 310CT05 *
1GEPER0220  |Prepare Road & Asphalt Removal Closeout Report 30, 07NOV05 23DEC05
1GFK642273 Closeout Rpt Comment Incorp - IHSS Group 400-2 6/ 10NOV05 17NOV05
1GHF600350 Field Characterization - Group 600-3 26/ 1INOV05 23DEC05
1GER161273 Closeout Rpt Comment Incorp - IHSS Group 800-4 6/ 15NOV05 23NOV05
1GFK642280 IHSS Group 400-2 Complete 0 17NOV05 L 4
1GFN643270 Prepare Closeout Report - IHSS Group 400-3 22| 2INOV05 27DECO05
1GER161280 IHSS Group 800-4 Complete 0 23NOV05 g
1GER682272 Closeout Report DOE Review - IHSS Group 800-2 21| 30NOV05 04JANO6
1GHC016263  |Closeout Rpt Comment Incorp - IHSS Group 100-1 6/ 30NOV05 08DECO05
1GKA200063 SP Closeout Rpt Comment Incorp - IHSS Grp 000-1 6/ 30NOV05 08DECO05
1G00020272 Closeout Report DOE Review - IHSS Group 000-2 21| 05DEC05 06JANO6 ]
1GER167250  |Remedial Action - IHSS Group 700-1 91| 05DEC05 26APR06 L
1GCPLF1142  |Org Landfill Closeout Report DOE Review 21| 06DEC05 09JANO6 u
1GEPER5010  |Procurement of Subcontractors for Regrade/Reveg 40| 08DEC05 09FEB06
1GHC016270  |IHSS Group 100-1 Complete 0 08DECO05 g
1GKA200065 IHSS Group 000-1 Complete 0 08DECO05 g
1GFP016250 Remedial Action - IHSS Group 400-5 34| 12DEC05 03FEB06
1GHE646250  |Remedial Action - IHSS Group 400-6 91| 12DEC05 03MAY06
1GEPER0222  |Road & Asphalt Rem Closeout Report DOE Review 21| 27DEC05 30JANO6
1GHF600370 Prepare NFA - Group 600-3 60| 27DEC05 30MAR06
1GFN643272 Closeout Report DOE Review - IHSS Group 400-3 21| 28DEC05 31JANO6
1GER682273 Closeout Rpt Comment Incorp - IHSS Group 800-2 6/ 05JANO6 12JANO6
1G00020273 Closeout Rpt Comment Incorp - IHSS Group 000-2 6/  09JANO6 17JANO6 1
1GCPLF1143  |Org Landfill Closeout Rpt Comment Incorp 6/ 10JANO6 18JANO6
1GFB648220 Contract Award Action - IHSS Group 400-8 0 11JANO6 g
1GER673250  |Remedial Action - IHSS Grouping 700-3 137|  12JANO6 16AUG06
1GER682280 IHSS Group 800-2 Complete 0 12JANO6 g
1GFB648240 Readiness Assessment - IHSS Group 400-8 22| 12JANO6 15FEB06
1G00020280 IHSS Group 000-2 Complete 0 17JANO6 *
1GCMILES59 Original Landfill Cap Complete 0 18JANO6 g
1GCPLF1145 IHSS Group SW-2 Complete 0 18JANO6 g
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1GEMILEQ97 Site Cap Constuction Complete 0 18JANO6 L)
1GCPER1200 | Org Landfill Cap Surv. & Monitoring 109|  19JANO6 10JUL06
1GEPER0223  |Road & Asphalt Rem Closeout Rpt Comment Incorp 6/ 31JANO6 07FEB06 1
1GFN643273 Closeout Rpt Comment Incorp - IHSS Group 400-3 6/ O01FEB06 08FEB06
1GFP016270 Prepare Closeout Report - IHSS Group 400-5 22| 06FEBO6 09MAR06
1GEPER0235  |Sitewide Road & Asphalt Removal Complete 0 07FEB06 g
1GFN643280 IHSS Group 400-3 Complete 0 08FEB06 L 4
1GEPER5015  |Regrade/Revegetation Contract Award 0 09FEB06 L 4
1GEPER5020 Install Culverts 20| 13FEBO06 14MAR06
1GFB648250 Remedial Action - IHSS Group 400-8 22| 16FEBO06 21MAR06
1GER674250 Remedial Action - IHSS Group 700-2 34| 02MAR06 24APR06
1GFP016272 Closeout Report DOE Review - IHSS Group 400-5 21| 13MARO06 12APR06
1GFB648270 Prepare Closeout Report - IHSS Group 400-8 22| 22MAR06 25APR06
1GHF600380  |IHSS Group 600-3 Complete 0 30MARO06 g
1GFP016273 Closeout Rpt Comment Incorp - IHSS Group 400-5 6| 13APR06 20APR06 1
1GFP016280 IHSS Group 400-5 Complete 0 20APR06  J
1GER674270 Prepare Closeout Report - IHSS Group 700-2 22| 25APR06 26MAY06
1GFB648272 Closeout Report DOE Review - IHSS Group 400-8 21|  26APR06 26MAY06
1GEPER5030 | Regrade Industrial Area 125| 27APR06 10NOV06
1GER167270 Prepare Closeout Report - IHSS Group 700-1 22| 27APR06 31MAY06
1GEPER5035  |Dam Conversion 120|  04MAY06 10NOV06
1GHE646270 Prepare Closeout Report - IHSS Group 400-6 22| 04MAY06 08JUNO6
1GER674272 Closeout Report DOE Review - IHSS Group 700-2 21|  30MAY06 29JUNO6 n
1GFB648273 Closeout Rpt Comment Incorp - IHSS Group 400-8 6/ 30MAY06 07JUNO6 I
1GER167272 Closeout Report DOE Review - IHSS Group 700-1 21| 01JUNO6 05JUL06 u
1GFB648280 IHSS Group 400-8 Complete 0 07JUNO6 2
1GHE646272 Closeout Report DOE Review - IHSS Group 400-6 21| 09JUNO6 12JUL06
1GER674273 Closeout Rpt Comment Incorp - IHSS Group 700-2 6/ 03JULO6 11JUL06 I
1GAC0B0170 HRR Update & ER Ranking 49|  06JUL06 20SEPO06
1GER167273 Closeout Rpt Comment Incorp - IHSS Group 700-1 6/ 06JULO6 13JULO6 1
1GER674280 IHSS Group 700-2 Complete 0 11JUL06  J
1GER167280 IHSS Group 700-1 Complete 0 13JUL06  J
1GHE646273 Closeout Rpt Comment Incorp - IHSS Group 400-6 6/ 13JULO6 21JUL06 I
1GEPER5040  |Revegetate Industrial Area 94|  19JUL06 14DEC06
1GHE646280 IHSS Group 400-6 Complete 0 21JUL06 g
1GEMILE081 Building Dependent Remediations Completed 0 16AUG06 g
1GEMILE094 Complete Site Remediation 0 16AUG06 g
1GER673270 Prepare Closeout Report - IHSS Group 700-3 22| 17AUGO06 20SEPO06
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1GER673272 Closeout Report DOE Review - IHSS Group 700-3 21 21SEP06 240CT06

1GER673273 Closeout Rpt Comment Incorp - IHSS Group 700-3 6| 250CT06 01NOV06

1GER673280 IHSS Group 700-3 Complete 0 01NOV06 g

1GMMILE5S50  |Complete Industrial Area Regrade & Revegetation 0 14DEC06 g
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